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SECTION 1 - EXECUTIVE SUMMARY 

1.1 General 

The National Universities Commission (NUC) appointed Cosset Consultants 

as consultants to o carry out the Procurement Process Audit of the Africa 

Centre of Excellence for Public Health and Toxicological Research (PUTOR): 

one of the 17 Second Africa Higher Education Centres of Excellence for 

Development Impact (Ace-Impact) Projects.  

 

1.2 Aim  
 

The primary aim and objective of this Procurement Process Audit is to review 

the procurement, contracting and implementation processes and 

determine the extent to which laws guiding the procurement activities are 

complied with; and confirm their consistency with the ACE-Impact 

institutional guidelines and the World Bank general guiding principles.  This 

audit also helps to identify non-compliances and deficiencies in the 

procurement activities and proffer appropriate corrective measures 

      

1.3 Methodology and Review Procedure 

1.3.1  Methodology 

The methodology and approach adopted for this post review are in three 

phases: 

i.   Inception activities. 

ii.  Field works/activities. 

iii. Preparation and presentation of audit reports. 

 

Generally, these phases included the determination of scope of assignment 

and selection of contracts to review. The study and evaluation of the 

Project/Contract files and other documents. Interactive meetings with the 

procurement staff. Data collection and analysis; physical site inspections; 

and the preparation of inception, draft and final procurement audit reports. 

 

 1.3.2  Review Procedure 

The Terms of reference noted that the Borrower and Bank agreed that the 

ACE-Impact Centres should use the Institutional guidelines in the 

implementation of the project’. That notwithstanding, the report considered 

the level of compliances to the Banks guiding principles. 
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1.4  Contract ‘Packages’ and General Procured items 
 

1. ACE-PUTOR has a total contract package of 25 items procured within 

the period covered by the review. This is made up of eighteen (18) 

items of goods, three (3) works and four (4) services. The appropriate 

methods to use based on the value and nature of the procurements 

are shown on the appropriate method column on appendix 1 - 

Inventory of sampled and reviewed contracts. 

 

2. However, this report has been prepared based on the methods that 

the Centre used as shown on the “method used” column on 

appendix 1 - Inventory of sampled and reviewed contracts 

 

1.4.1  Procurement Methods for Packaged Procurements 

The frequently used procurement methods for the package contracts was 

shopping (SH). The SH was carried out using Request for Quotation (RFQ), 

Request for Tender (RFT) and Request for Proposal (RFP). Some of the 

procurements were within the threshold for use of Direct Contracts (DC). 

However, DC was not used.  The usage is shown on figure 1. 
 

 

1.4.2  Procurement Types for Packaged Procurement 

 

The procurement types were, goods with 18 items at 72%, works has 3 items 

at 12%, and services with 4 items at 16% as shown in figure 2. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

         Figure 1 
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             Figure 2 

 

 
 

1.4.3 Sample Size 

The audit sample size was determined by random sampling of the procured 

contracts. The selection considered the various procurement methods used 

as well as the procurement types.  The sample size of 32.00% is made up of 

eight (8) items.  Six (6) items were procured through RFQ and they make up 

75.00% of the sample size. One (1) item through RFT was 12.50% of sample 

size. RFP has one (1) item at 12.50% of sample size. 

 

 

  ABLE 1 – FORM 3 - SELECTION OF REVIEW SAMPLES 
 

      

RFQ

RFT RFP

FREQUENCY OF USE OF PROCUREMENT METHOD

ICB - 0% (0) NCB - 0% (0) RFQ - 92% (23NO)

GOODS

WORKS

SERVICES

PROCUREMENT TYPES

GOODS - 72% (18NO) WORKS - 12% (3NO)

SERVICES - 16% (4NO)
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CONTRACTS 

Goods 
 

Works Services Total 

 

Post Review 

 

 

Post Review 

 

Post Review 

 

Post Review 

 Reviewed 

 

 

 

Population 
 

5 

 

out of 

 

18 

2 

 

out of 

 

3 

1 

 

out of 

 

4 

8 

 

out of 

 

25 

 

The total value of awarded contracts (with project files) was 

N655,912,778.00 (including a variation amount of N171,213,076.00). The 

sample value was N592,240,477.00 being 90.30% of the total contracts as 

shown on figures 3 and 4 below. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3 

 
 

 

 

Figure 4 

REVIEWED

UNREVIE…

Values of Reviewed and Unreviewed Procurements 

(Amount/%)

REVIEWED - 90.30% (N592,240,477.50)
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1.5   Findings 
 

1. As at the period of the procurement audit, ACE-PUTOR has earned 

the sum of about USD2,801,173.11 (about N1,154,165,128.72) of the 

expected USD6,000,000.00 from the World Bank through the National 

Universities Commission (NUC). 
 

 

2. About 25 procurement activities were carried out by the Centre from 

inception of the ACE-Impact up to April 30, 2023.  This excludes items 

in the general expenditure files (that may contain other expenses 

classified as general recurrent, other capitals, and expenses on 

workshops, conferences, seminars, and trainings).  

 

 

3. The Centre used the University’s procurement guideline and the 

Public Procurement Act (2007) as amended in the procurement 

activities. The Bureau of Public Procurement granted ‘No Objection’ 

approval for the use of selective tendering for some respective 

procurements including the construction and consultancy service for 

the PUTOR Main Building contract. 

UNREVIEWED

RFQ

RFT RFP

Methods Used for (Packaged) Procurements (Qty/%)

UNREVIEWED - 68.00% (17NO) RFQ - 24.00% (6NO)

RFT - 4.00% (1NO) RFP - 4% (1NO)
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4. The predominantly used procurement method was the Request for 

Quotation (RFQ) through selection. Request for Tender was used for 

the main building complex.  

 

5. Payment to the consultant was calculated based on Consultant 

Qualification Selection (CQS) using the Federal Ministry of Works and 

Housing (FMW&H) 1996 scale of fees for engagement of consultants 

in the construction industry in Nigeria.  
 

 

6. The Centre has qualified procurement staff who are basically staff of 

the University’s procurement department. 
 

7. Thresholds were not strictly maintained as some procurements that 

fall within direct contracts (less than one (1) million naira were seen to 

have been procured through shopping. 

 

8. Schedules issued to bidders were standard, but most were deficient 

and not appropriately structured. 

 

9. The items seen to have been procured were fragments of provisions 

in the procurement plan. 
 

 

10. Twenty-five (25) contracts awards, having contract files were 

recorded within the period under review. They had a gross contract 

sum of N655,912,778.00. Eight (8) were sampled and reviewed 

(Appendix 2). The Eight (8) sampled and reviewed contracts have a 

total value of N592,240,477.50 consisting of five (5) Goods, two (2) 

Works and one (1) Service. 

    

11. The suppliers and contractors used by the Centre complied with the 

mandatory requirements. The database of these vendors is domiciled 

at the University’s central procurement Department. 

 

12. The average number of bids received or invited for the lots was three 

(3). 

 

13.  Several proposed procurements were either not commenced or 

completed. The Centre stated this to be due to delay in release of 

funds to the Centre. 
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14. A vendor was observed to have won about six (6) out of the twenty-

five procurements. However, it was evident that some of the 

processes were not conducted at the same period. 
 

 

15. Filling, storage and retrieval of procurement documents and 

information does not seem adequate. For instance, the general 

expenditure files contain procurements of all types and amounts, all 

lumped together. Some of these procurements deserve to have 

separate contract files. It was observed that some of the staff do not 

count such activities as procurements. 

 

16. Request for Quotation (RFQ) was used for the engagement of 

consultant to provide ‘health, safety and risk training for staff and 

students.  It was not the appropriate method for consulting services. 
 

17. Withholding Taxes (WHT) and Value Added Taxes (VAT) were 

deducted and evidently remitted to the relevant tax authorities. 

 

18. Contract agreements for some of the contracts were not sighted.  

 

19. Contracts were presented and approved by the appropriate 

approval authority. However, most of the evaluation reports were 

deficient in terms of detailing. 
 

20. The visit to the ACE-PUTOR main building site showed that the quality 

of materials being used are above standard and are commendable. 

Same could be said of the quality of supervision and workmanship. 
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1.6. Rating and Classification 

 The audit review opinion is classified and rated as shown on table 3 below 
 

        Table 3: 

S/NO GRADING (%) CLASS OPINION 

1 75 - 100 Substantial Satisfactory 

2 50 – 74.99 Moderate Need 

Improvement 

3 0 – 49.99 Low Unsatisfactory 

 

 

1.7 Audit Opinion 
 

The ACE-Impact procurement activities of the PUTOR, University of Port 

Harcourt NEEDS IMPROVEMENT with a score of 70%. 

 

The opinion is based on the activities shown in table 4. It considered the 

effects and the levels of compliances of these activities to the Public 

Procurement Act 2007 and the WB general procurement principles.  

Table 4 
 

S/NO 

 

ACTIVITY 

 

BASIS 

 

COMPLIANT 

RATE 

1 Preparation of 

Procurement Plan 

Based on WB Guideline Good 

2 Advertisements  Based on Institutional guideline 

and the PPA requirements 

Moderate 

3 Procurement Method Based on Institutional guideline 

and the PPA requirements. 

Good 

 

4 

 

Bidding Processes 

 

Based on Institutional guideline 

and the PPA requirements. 

 

Moderate 

 

5 

 

Bid Evaluation & Reporting 

 

Adherence to criteria 

 

Moderate 

6 Contract Award Meeting awards requirements Moderate 

 

7 

 

Documentations 

 

Quality, filing, ease of retrieval 

and assessment 

 

Good 

8 Competition and Equal 

opportunity 

Based on WB Guideline Good 

9 Value for money (VFM) Based on the PPA  2007 and 

WB requirements 

Moderate 
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10 Transparency Based on WB Guideline Moderate 

 

11 

 

Economy 

 

Based on Institutional guideline 

and the PPA  2007 and WB 

requirements. 

 

Moderate 

 

12 

 

Efficiency 

 

Based on the PPA  2007 and 

WB requirements. 

 

Moderate 

 

13 

 

Contract Implementation, 

Monitoring and Evaluation 

 

Based on Institutional guideline 

and the PPA requirements  

 

Good 

 

 

 

 

 

 

1.8  Recommendations 
 

(i) It is important that the use of institution’s procurement guideline be 

reconsidered if certain practices of non-compliances and 

deficiencies as stated below are to be stopped. For instance, the 

award of more than one contract to vendors that are believed to 

have performed excellently on previous contracts awarded to them 

by the University.  

 

 

(ii) Agreements are very important documents in procurement contracts 

and the Centre should make it a priority to have one executed for 

every contract. 

 

(iii) The Centre should ensure that vendors are engaged based on 

current and approved procurement methods. Thresholds and nature 

of contract of goods, works and services should be taken into 

consideration in choosing methods.    

 

(iv) It is important that the Centre ensures the hiring of credible vendors 

with proven track records. This is very important because if that was 

the case, the consultant that prepared the contract documents for 

the ACE-PUTOR main office would not have allowed the level of 

variations that occurred with the procurement. 
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(v) The variations were results of lapses on the part of the consultant. 

Considering the use of the FMW&H 1996 scale of fees, it would be 

advised that the consultant’s fee is not adjusted upward based on 

the adjusted contract price. 

 

(vi) The nature of the main building was such that ACE-PUTOR should 

endeavour to engage individual firms with distinct area of 

specialization rather than on consortium basis for future projects. 

 

(vii) It is advised that all documents relating to the centre’s activities be 

domiciled with the Centre. This is to allow seamless retrieval and 

provision of documents and information as at when required. This 

would reduce the time it takes to retrieve documents from the 

institutions Central Procurement unit to the Centre, especially during 

such activities as the procurement audit. 

 

(viii) The Centre should reduce the act of seeking ‘No Objection’ 

approval from the BPP for the use of selection method for some 

procurement processes based on inadequate time to place all 

required advertisement. The use of selection methods for some 

procurements do not effectively ensure value for money (VFM). It 

compromises economy, reduces transparency and fairness.  

 

(ix) Continuous procurement training for staff of the Centre will enhance 

the quality of deliveries at every stage of the programme. This will 

enhance their understanding of general procurement guidelines and 

principles. 
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          SECTION 2 – INTRODUCTION 

 

       2.1   BACKGROUND 

Due to the need to promote regional specialization amongst Universities 

in the West and Central Africa sub-region within disciplines that address 

particular common regional challenges, the Africa Center of Excellence 

(ACE) Project aims at strengthening the capacities of these Universities 

to enable them deliver high quality training and applied research. 

 

1.      Africa Centre of Excellence (ACE 1) Project 

The Africa Centre of Excellence (ACE 1) project was instituted in 2013 by 

the Government of Nigerian, Ghana, Benin Republic, Togo, Burkina 

Faso, Cameroun and Senegal with support from the World Bank. 

 

The Federal Government of Nigeria (FGN) entered into a credit 

agreement (Credit Number 5415-NG) after securing US$70.0 million with 

the International Development Agency (IDA) of the World Bank (WB) to 

finance the ACEs project in 10 Nigerian Universities.  

2.     The Second Africa Higher Education Centres of Excellence for 

Development Impact (ACE- Impact) Project 

The Second Africa Higher Education Centres of Excellence for 

Development Impact (ACE- Impact) Project resulted from the successes 

achieved with the ACE 1. ACE-Impact project has 43 Centres in the 

sub-region, with 17 of them being run by Nigeria Universities.  

ACE-Impact project (Credit Number 6510-NG) was designed to inject 

$115 million to the Nigeria University System (NUS). 

 

 2.2.   ACE – CENTER OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL      

RESEARCH (ACE-PUTOR) 

According to ACE-PUTOR, its mission is “to provide a platform to 

congregate highly skilled human resource both within and outside the 
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University of Port Harcourt; build a robust resource of highly skilled and 

motivated public health professionals who are equipped with current 

knowledge, skills and competencies required to improve the practice 

of public health, human/community nutrition, toxicology and midwifery 

and child health nursing; produce cutting -edge research projects to 

solve public health issues arising from oil and gas sectors and undertake 

consultancy and community services”; and that its specific objective 

include:- 

   1.  Training of students and technical experts/policymakers through  

     short courses on relevant public health and toxicological issues in the   

     region. 

           2. Training national and regional Masters’ students in the focused areas 

          3. Training national and regional students to obtain PhDs in the focused  

   areas. 

          4. Developing regional research capacity to support focused  

    interventions on developmental challenges.  

  

  2.3   NATIONAL UNIVERSITIES COMMISSION (NUC) 

The National Universities Commission (NUC) of Nigeria is a parastatal 

under the Federal Ministry of Education (FME). It was established in 1962 

as an advisory agency in the Cabinet Office and became a statutory 

body in 1974. NUC is a regulatory agency acting as a catalyst for positive 

change and innovation for the delivery of quality University education in 

Nigeria. 

The NUC aims to: achieve a stable and crisis-free University System; 

upgrade and maintain physical facilities in the Nigerian University System 

for delivery of quality university education and match university graduate 

output with national manpower needs; work with Nigerian Universities to 

achieve full accreditation status for at least 80% of the academic 

programmes; foster partnership between the Nigerian University System 

and the private sector. 
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The National Coordination of the ACE projects is domiciled at the 

National Universities Commission (NUC). It is responsible for the National 

Project facilitation, training, and supervision in fiduciary aspects as well as 

national Monitoring and Evaluation (M&E) and minor Technical 

Assistance (TA) in Nigeria.   

2.4   WORLD BANK PROCUREMENT GUIDELINE 

 

The WB guideline has set rules guiding the procurement processes to be 

followed for procurement of good, works, consulting and non-consulting 

services being financed with loans from the WB. It covers the consideration 

of the WB core procurement principles in every contract. 

 

Notwithstanding the established procurement guidelines, the FG/NUC and 

the WB have agreed to allow the ACEs Centres to use the various 

institutions guidelines for the implementation of the projects.  

 

      2.5   PUBLIC PROCUREMENT ACT (PPA) 2007  

The Public Procurement Act 2007 as amended guides all procurement 

activities of the Ministries Departments and Agencies (MDAs) in Nigeria. 

The PPA is regulated by the Bureau of Public Procurement (BPP). One of 

BPP’s functions is to regulate and ensure the reduction of infractions, 

weaknesses and non-compliances aimed at reducing corruption in public 

procurement. It also aims to ensure value for money, economy, 

transparency, competition, fairness, integrity and accountability in public 

procurement activities; improved professionalism and enhanced service 

delivery. 

 

The PPA Act 2007 as amended provides the basic framework for the 

award and execution of contracts in Nigeria and promotes freedom of 

information that mandates all unclassified procurement records to be 

made available to appropriate public for inspection.  
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     2.6   PROCUREMENT PROCESS AUDIT OF ACES 

 

The purpose of the Procurement Audit of ACEs is to study, verify, interpret, 

and critically analyze all data, documents and Procurement statement 

collected/received and form true, fair and independent opinion on the 

Procurement Statements of the Procurement operation of ACE (Nigeria) 

for the period under review and to report findings to the National 

Universities Commission (NUC). 

  

   2.7   OBJECTIVES OF THE ACE-IMPACT PROJECT PROCUREMENT PROCESS AUDIT 

 

This Procurement Audit is to identify and report on negligence in 

procurement management operations and decisions. It is also structured to 

bring to light all fraudulent acts, weaknesses, deficiencies and non-

compliances that negatively affect procurement activities and recommend 

deterrents and corrective actions to ensure improved processes.  

 

The Procurement audit gave objective assessments of the procedures 

specified in the Credit Agreement and determine the levels of compliances 

with institutional guidelines with respect to the considerations of the World 

Bank guiding principles.  

 

     2.8    ENGAGEMENT OF COSSET CONSULTANTS  
 

The NUC engaged Cosset Consultants to carry out post review of 

procurement activities of the 17 ACE-Impact Centres in fourteen (14) Nigeria 

Universities, including the ACE-PUTOR, University of Port Harcourt, Rivers 

State, Nigeria. 

 

   2.9  METHODOLOGY 

1. The methodology adopted for this assignment is generally 

concerned with investigations, inquiry, assertions, reasoning and research. 

The approach is objective, verifiable, and quantifiable. Interactions and 

interviews were held with officers of ACE-PUTOR that were involved in the 

various stages of the procurement process/activities. The opinions and 
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clarifications from the ACE-PUTOR staff are considered and addressed in the 

report. 

 

2. Contract data forms are used to collect the information that were 

analyzed. The contents of the form include information on general 

contracts, procurement and contracting, costs, time, contract 

administration, disbursement and deliverables. The documents made 

available to the consultant from which the data were collected include: 

1. Procurement Plan. 

2. General Work Plan. 

3. Institution guideline. 

4. Solicitation documents used before award. 

5. Contract files. 

6. Payment Vouchers. 

7. Finance Agreement. 

 

3. Visits to selected project site was undertaken to determine the 

quality of materials and labour deployed to the work by the contractor. It also 

helps to determine the level of supervision from the ACE-PUTOR procurement 

staff.  

 

4. This data analyzed enabled the determination of the following 

critical success factors; 
 

1. Compliance with the provisions of the World Bank Procurement 

Guideline. 
 

2. Compliance with the provisions of the Public Procurement Act 

2007 (examine the Management Control Framework in place to 

monitor procurement and contracting activities within ACE-

PUTOR Project). 

 

3. Compliance with the use of standard bidding documents 

(examine procurement documents and contracts files issued 

between the stipulated periods). 

 

4. Compliance with the Code of Conduct for Public Officers 

involved in Procurement (review the processes undertaken by 

personnel of the ACE- PUTOR Project who are directly involved in 

procurement and contracting activities). 
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5. Optimized commercial performance and value for money 

(review related procurement procedures, guidelines and 

processes and determine the level to which value for money 

was achieved). 

 

5. Exit meeting was held with the procurement staff of the Centre. The 

observed key weaknesses and non-compliances were brought to their 

notice. The explanation given by the Centre staff are considered in the 

report. 
 

6. The personnel interacted with at the UNIPORT ACE-PUTOR during the 

field works were 

1. Center Leader. 
 

2. Deputy Centre Leader 

3. Procurement Officer. 

4. Head of Information Technology 

5. Accountant.  
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SECTION 3 – SCOPE AND REVIEW SAMPLES 
 

3.1     AUDIT SCOPE 

 The procurement audit covers the review of all the procurement 

transactions, limited to the samples selected for audit, including 

prices reviews and compares of similar rates as at the time of award. 

Selected project site and inspection of procured goods, works and 

services are expected to be taken into consideration. The scope 

incudes determining the following: 

1. Whether the procurement statements from the ACE-PUTOR 

procurement unit conform to accepted procurement principles in 

accordance with the NUC/WB guidelines. 

   
2. Whether they fairly represent the financial position of the ACE-     

PUTOR project. 

 

3 Whether the result of operations for a given period are accurately 

represented. 
 

4.   Whether the procurement statements have been altered.  
 

 3.2    REVIEW SAMPLE 

 

During the field work, ACE-PUTOR presented their procurement plan 

with a list of twenty-five (25) procured items. Twenty-three (23) were 

completed while two (2) were on-going.  

 

Eight (8) procurements were selected for review. The selection was 

32% of the procured items and amount to about 90% of value of 

procured packaged contracts.  
 

 

The field work at the UNIPORT-PUTOR, was based on data sourced 

from available documents and information received from the Center 

procurement unit. 
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Table 6– ANALYSIS OF COMPLETED/UNCOMPLETED CONTRACTS  

 

S/NO 

 

   DESCRIPTION 
 

NO OF 

PROJECTS 

COMPLETED 

 

NO OF 

PROJECTS ON-

GOING 

 

TOTAL 

 

1 

 

October 2021 to April. 

2023 

 

6 

 

2 

 

8 

  
 

   TOTAL 

 

6 

 

2 
 

8 

 
 

                          

                                     Table 7 – ANALYSIS OF COMPLETED/UNCOMPLETED CONTRACTS 
 

S/NO 

 

DESCRIPTION 

 

PERCENTAGE  

 

1 

 

Completed 

 

75% 
 

2 
 

Uncompleted 

 

25% 

 
 

TOTAL 
 

100% 

 

                                           Table 8 – ANALYSIS OF COMPLETED/UNCOMPLETED CONTRACTS 
 

S/NO 

 

DESCRIPTION 

 

VALUE (N) 
 

 

TOTAL (N) 
 

 

1 

 

Completed 

 

62,141,877.50 

 

62,141,877.50 

 

2 

 

Uncompleted 

 

530,098,600.00 

 

530,098,600.00 

  

TOTAL 

 

592,240,477.50 

 

592,240,477.50 
 

This audit review was based on information extracted from the 

Center’s Procurement Plan, as well as other documents made 

available to the Consultant by the UNIPORT-PUTOR staff There was 

also interviews and interactions with key personnel. The value of the 

twenty-five contracts was N655,912,778.00. 
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APPENDIX 1 

LIST OF PROCUREMENTS BY PUTOR
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     SECTION 4 -    SPECIFIC CONTRACTS/PROJECTS DETAILS 
 

4.1  CONSTRUCTION OF THE PROPOSED PUBLIC HEALTH AND TOXICOLOGY 

RESEARCH CENTRE (PUTOR). 

 

4.1.1  Introduction    

The contract was procured through selection using Request for Tender 

(RFT) because the Centre obtained a “No Objection” approval from the 

Bureau of Public Procurement (BPP). An award was made to MESSRS 

STAINLESS AND COUSIN W/A LTD for the sum of N328,781,923.75 with an award 

letter dated February 17, 2022. The contractor offered the lowest responsive 

bid of N386,792,625.20, but gave a discount that brought the bid to the 

award sum to N328,781,923.75. However, in the course of execution, the contract 

sum was varied up, to N499,995,000.00 due to deficiencies observed in the award 

Bill of Quantities (BOQ) that necessitated the remeasurement of the work done. 

 

4.1.2    Observations/ Findings 
 

i. Standard Bidding Documents were not used, 

ii. The contract was varied due to deficiencies in the preparation of the 

contract B.O.Q that necessitated the remeasurement of the whole 

works. 

iii. The financial implication of the remeasurement was the sum of 

N171,213,076.25 that was added to the initial contract sum. 

iv. The consultant apparently under estimated the work.  

v. The contactor was paid a mobilization of 30% of the contract sum.  
 

vi. Payments made to the contractor were in eight (8) trances.  

vii. The project has reached up to about 95% completion. 
  

 

 

4.1.2.1  Procurement Planning 

                  The contract was in the 2022 procurement plan. 

 

4.1.2.2  Advertisement 

The contract was not advertised because the Centre received approval 

from BPP to use selective tendering, 
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4.1.2.3  Pre/Post Qualification 

The contract amount is within the threshold for use of prequalification 

exercise.  

 

4.1.2.4  Competition 

There was appreciable competition in the process.  

 

4.1.2.5  Bid Opening 

The bids were opened publicly in the presence of the Procurement 

Committeein the presence of some independent observers.  

 

4.1.2.6    Bidding Documents 

Standard bidding documents were used. 

4.1.2.7  Evaluation of Bids/ Proposals 

The bid was properly evaluated, and recommendations made for 

approval and award by the appropriate authorities. 

  
4.1.2.8  Award of Contract 

Notification of award was issued to MESSRS STAINLESS AND COUSIN W/A 

LTD with an award letter dated February 17, 2022.  An acceptance letter 

was seen dated February 23, 2022.  
 

4.1.2.9  Contract Documents 

Contract drawings and Bills of Quantities were sighted. Contract 

Agreement forms part of the contract document. it was properly 

executed. 

 

4.1.2.10  Procurement Duration 

The procurement processes leading up to the signing of contract was 

completed in 37 days. This is within the range recommended for use of 

selection method in this type of procurement.  

 

 

4.1.2.11  Contract Implementation 

The project was inspected and found the level of workmanship and the 

quality of materials incorporation in the work to be commendable. 

 
 

 

4.1.2.12  Payments 

The sum of N387,737,058.92 have been paid to the contractor as at the 

date of field work at PUTOR as stated below: 
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N98,634,577.13- PV/2022/UNIPT-1/0000000084OF MARCH 01, 2022 

N81,880,892.36- PV/2022/UNIPT-1/0000000189 OF APRIL 28, 2022 

N54,927,855.45- PV/2022/UNIPT-1/0000000266 OF JULY 08, 2022 

N25,000,000.00- PV/2022/UNIPT-1/0000000309 OF AUGUST 30, 2022 

N35,000,000.00- PV/2022/UNIPT-1/0000000362 OF OCT. 13, 2022 

N16,000,000.00- PV/2022/UNIPT-1/0000000421 OF DEC. 6, 2022 

N29,000,000.00- PV/2022/UNIPT-1/0000000444 OF DEC. 15, 2022 

N42,293,733.98 - PV/2022/UNIPT-1/0000000460 OF DC. 21, 2022 

 
 

 

4.1.2.13    Physical Inspection 

The project was at about 90% completion as at the date of audit at the 

Centre. The supervision and monitoring of the implementation process by 

PUTOR were satisfactory and commendable 

 

4.1.3 Recommendation 

The Center should understand that since the University’s procurement 

manual is based on the PPA, 2007, their procurement activities should be 

guided by the BPP guideline 

 

4.1.4 Conclusion 
 

In view of the above observations and recommendations, PUTOR is 

advised to continue with adhering to the rules, regulations and principles 

guiding the Public Procurement Process Activities. 
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4.2  PROCUREMENT OF COMPUTRES (LAPTOPS AND DESK TOPS) TO PUTOR, 

UNIVERSITY OF PORTHARCOURT 

 

4.2.1  Introduction    

The contract was procured through Request for Quotation (RFQ) using 

selection because the Centre obtained a “No Objection” approval from 

the Bureau of Public Procurement (BPP). The award was made to MESSRS 

DLD TECH SOLUTIONS LIMITED for the sum of N21,616,000.00 with an award 

letter dated February 2, 2022. The award was made to the lowest responsive 

bid. The contract duration allowed in the offer letter was 42 days. 

 

4.2.2    Observations/ Findings 
 

Four bids were invited but only three made submissions. The award was 

made based on in-house estimate as the bids amounts were above the 

budget. The quantities were scaled down and after adjustments based on 

the various offers, the winner was selected. 
 

 

4.2.2.1  Procurement Planning 

                  The contract was in the PUTOR procurement plan. 

 

4.2.2.2  Advertisement 

The contract was not advertised because the Centre received approval 

from BPP to use selective tendering, 

 

 

4.2.2.3  Pre/Post Qualification 

Prequalification does not apply because the amount was below the 

threshold. 

 

4.2.2.4  Competition 

There was appreciable competition in the process.  

 

4.2.2.5  Bid Opening 

The bids were opened publicly in the presence of the bidders or their 

representatives.  

 

4.2.2.6    Bidding Documents 

Standard bidding documents were not used. 

4.2.2.7  Evaluation of Bids/ Proposals 
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The bids were evaluated and analysed by the bid evaluation committee. 

Approval was issued by the University Tenders Board before award letter 

was issued to the successful bidder.  

  
4.2.2.8  Award of Contract 

Notification of award was issued to MESSRS DLD TECH SOLUTIONS LIMITED 

with an award letter dated February 17, 2022.  An acceptance of the offer 

was not sighted.  
 

4.2.2.9  Contract Documents 

Contract schedules for the award were sighted. Contract Agreement was 

not sighted. 

 

4.2.2.10  Procurement Duration 

The procurement processes leading up to then signing of contract was 

completed in 24 days.  

 

 

4.2.2.11  Contract Implementation 

The supervision of the implementation and delivery of the contract was 

satisfactory. The offer letter gave 42 days for the completion of the supply. 

However, this was completed in 16 days. 

 
 

 

4.2.2.12  Payments 

A one-off payment after delivery of the goods in the sum of NN21,616,000.00 

was made to the supplier on March 15, 2022. 

 

4.2.2.13    Physical Inspection 

Inspection was not carried out because the items have been issued to the 

end-users. 

 

4.2.3 Recommendation 

PUTOR should be commended for procuring the goods within time. 
 

4.2.4 Conclusion 
 

In view of the above observations and recommendations, PUTOR is 

advised to continue with adhering to the rules, regulations and principles 

guiding the Public Procurement Process Activities. 
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   4.3  PROCUREMENT OF WORKING DRAWINGS AND BILL OF QUANTITIES  

             FOR BUILDING DEVELOPEMENT 
 
 

4.3.1  Introduction    

This was a services contract for the engagement of consultants for the 

preparation of contract drawings and Bills of Quantities for the PUTOR 

head office building. It was awarded to MESSRS MACHRIS CONSULT LIMITED 

at the sum of N30,097,850.00. the award letter was dated February 4, 2022.  

The services are still on-going.  

[ 

4.3.2    Observations/ Findings 
 

The consultant is a consortium of Architects, Engineers and Quantity 

Surveyors. The remuneration was based on Consultant Qualification 

Selection (CQS) using the Federal Ministry of Works and Housing FMW&H) 

1996 approved scale of fees for consultants in the construction industry.  

 

 

4.3.2.1  Procurement Planning 

                  The contract was in the PUTOR procurement plan as a component of the 

PUTOR head office building. 

 

4.3.2.2  Advertisement 

This was not advertised as no objection approval was received from the 

BPP for use of selective process. 

 

 

4.3.2.3  Pre/Post Qualification 

This is not applicable. Expression of Interest (EoI) was used. 

 

4.3.2.4  Competition 

There was competition in the process.  

 

4.3.2.5  Bid Opening 

Only technical bid documents were received from the bidders as solicited. 

These were opened accordingly on closing date as requested. The bids 

were opened publicly in the presence of the bidders or their 

representatives.  
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4.3.2.6    Bidding Documents 

Standard bidding documents were not used. 

4.3.2.7  Evaluation of Bids/ Proposals 

The bids were evaluated and analysed by the bid evaluation committee. 

Approval was issued by the University Tenders Board before award letter 

was issued to the successful bidder.  

  
4.3.2.8  Award of Contract 

Notification of award was issued to MESSRS DLD TECH SOLUTIONS LIMITED 

with an award letter dated February 17, 2022.  An acceptance of the offer 

was not sighted.  
 

4.3.2.9  Contract Documents 

The only contract document for this procurement was letter of award. The 

contract agreement was not sighted.  

 

4.3.2.10  Procurement Duration 

The procurement processes leading up to then signing of contract 

agreement was completed in 25 days.  

 

 

4.3.2.11  Contract Implementation 

The contract award process was good but the outcome of the contents of 

the B.O.Q was not commendable due to the remeasurement that 

occured. 

 
 

 

4.3.2.12  Payments 

A total of N29087926.14 has been paid to the consultant as follows 

1. N806,250.00 – Working Drawings & BOQ – GPV NO. 0305176 of July  

   16, 2020. 

2. N125,000.00 – PV/2021/UNIPT-1/000000014 OF Dec. 15, 2021 

3. N19,527,277.70 –PV/2022/UNIPT-1/000000123 OF March 17, 2022. 

4. N5,566,142.62 – PV/2022/UNIPT-1/000000282 OF August 01, 2022. 

5. N2,235,348.84 –PV/2023/UNIPT-1/000000005 OF January 19, 2023 

6. N827,906.98 – PV/2023/UNIPT-1/000000164 OF May 8, 2023. 
 

4.3.2.13    Physical Inspection 

Not Applicable. 
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4.3.3 Recommendation 

1. For such services, PUTOR should use the correct method of 

engagement of the services of a consultant. 

 

2. PUTOR is advised to engage such consultants on individual 

professional firm bases rather than on consortium bases. 
 

 

4.3.4 Conclusion 
 

In view of the above observations and recommendations, PUTOR is 

advised to continue with adhering to the rules, regulations and principles 

guiding the Public Procurement Process Activities. 
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4.4  PROCUREMENT OF COMPUTRES (LAPTOPS AND DESK TOPS) TO PUTOR, 

UNIVERSITY OF PORTHARCOURT 

 

4.4.1  Introduction    

The contract was procured through Request for Quotation (RFQ) using 

selection because the Centre obtained a “No Objection” approval from 

the Bureau of Public Procurement (BPP). The award was made to MESSRS 

JOSROS TECHNOLOGY for the sum of N13,125,750.00 with an award letter 

dated January 1, 2022. The award was made to the lowest responsive bid.  

 

4.4.2    Observations/ Findings 
 

Four bids were invited to made submissions. The award was made based 

on in-house estimate as the bids amounts were above the budget. The 

quantities were scaled down and after adjustments based on the various 

offers, the winner was selected. The procurement of this contract was quite 

fast as award was made on the day the bids were returned. 
 

 

4.4.2.1  Procurement Planning 

                  The contract was in the 2022 procurement plan. 

 

4.4.2.2  Advertisement 

The contract was not advertised because the Centre received approval 

from BPP to use selective tendering, 

 

 

4.4.2.3  Pre/Post Qualification 

Prequalification does not apply because the amount was below the 

threshold. 

 

4.4.2.4  Competition 

There was appreciable competition in the process.  

 

4.4.2.5  Bid Opening 

The bids were opened publicly in the presence of the bidders or their 

representatives.  

 

4.4.2.6    Bidding Documents 

Standard bidding documents were not used. 
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4.4.2.7  Evaluation of Bids/ Proposals 

The bids were evaluated and analysed by the bid evaluation committee. 

Approval was issued by the University Tenders Board before award letter 

was issued to the successful bidder.  

  
4.4.2.8  Award of Contract 

Notification of award was issued to MESSRS DLD TECH SOLUTIONS LIMITED 

with an award letter dated January 23, 2022.  The acceptance letter for 

the offer was not sighted.  

 

4.4.2.9  Contract Documents 

Contract schedules for the award were sighted. Contract Agreement was 

not sighted. 

 

4.4.2.10  Procurement Duration 

The procurement processes leading up to then signing of contract was 

completed in 1 day. However, the date of invitation for quotation was not 

sighted. 

 

 

4.4.2.11  Contract Implementation 

The supervision of the implementation and delivery of the contract was 

satisfactory. The offer letter gave 42 days for the completion of the supply. 

However, this was completed in 16 days. 

 
 

 

4.4.2.12  Payments 

A one-off payment after delivery of the goods in the sum of NN21,616,000.00 

was made to the supplier on March 15, 2022. 

 

4.4.2.13    Physical Inspection 

Inspection was carried out the performance of the product was 

satisfactory. 

 

4.4.3 Recommendation 

PUTOR should be commended for procuring the good within time. They 

should always implore the selected bidders to acknowledge offer by 

providing acceptance letters. 
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4.4.4 Conclusion 
 

In view of the above observations and recommendations, PUTOR is 

advised to continue with adhering to the rules, regulations and principles 

guiding the Public Procurement Process Activities. 
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4.5 PROCUREMENT AND SUPPLY OF LIBRARY BOOKS FOR ACE-PUTOR 

4.5.1  Introduction    

This was a GOODS contract for the supply of library books for accreditation 

to the University of Port Harcourt, procured using Request for Quotation 

(RFQ). It was awarded to P.E. BEMA NIG. LTD on February 18, 2022. He 

offered the lowest amount of N12,517,000.00 but it was negotiated down 

to the award amount of N12,365,000.00.    

 

4.5.2    Observations/ Findings 

 

  In line with RFQ using selection, the following were observed. 

 

 

4.5.2.1    Procurement Planning 

                        The procurement was in the signed 2022 Procurement Plan  

 

4.5.2.2    Advertisement 

Advert for the contract was placed in the University of Port Harcourt/PUTOR 

website on January 17, 2022. Three (3) bidders responded to it and 

submitted quotations. 

 

4.5.2.3    Pre/Post Qualification 

The bidders were assessed based on their Technical qualifications and their 

Financial submissions.  

 

4.5.2.4  Competition 

The process was reasonably competitive going by the process observed 

and the documents presented to the team. 

 

4.5.2.5    Bid Opening 

At the close of bids submissions on January 26, 2022, the bids (3 no.) were 

opened on February 1, 2022 and the figures announced and recorded.  

4.5.2.6    Bidding Documents 

Standard Bidding Documents were not used during the process.  

 

4.5.2.7  Evaluation of Bids/ Proposals 

Evaluation Reported was not report was not detailed. 
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4.5.2.8    Awards of Contract 

Notification of Award Letter was then issued on February 18, 2022. Neither 

Acceptance letter nor signed Contract Agreement was sighted.   

 

4.5.2.9    Contract Documents 

Letter of Award and the quotation were the only Contract Document 

available as neither Acceptance nor Contract Agreement was sighted. 

 

4.5.2.10  Contract Implementation 

The implementation of the contract was reasonably credible as it was 

completed on February 23, 2022 (5 days from date of award).    

 

4.5.2.11    Payments 
 

On completion of the contract on February 23, 2022, and eventual 

inspection and certification on March 3, 2022, payment of N12,365,000.00 

(including VAT, WHT) was to the contractor with PV/2022/UNIPT-

1/000000105.  

  

 

4.5.2.12    Physical Inspection 

Physical Inspection was not carried out by the team.   

                
4.5.3 Recommendation 

Having gone through the audit exercise, the following recommendations 

are made: 

1. The Centre/Procurement Unit should ensure that dully signed 

Contract Agreement follow all contracts as this guarantees a 

binding contract and something to fall back on should disputes 

arise during the contract period. 

2. They should employ adverts fora with wider circulation than the 

University/PUTOR website. 

3. They should embark on further Trainings and Workshops to improve 

their ability to administer seamless procurement process. 
 

 4.5.4 Conclusion 
 

Based on the above observations and recommendations, the Center 

(Procurement Unit) should always ensure that all necessary things 

(especially signing agreements) are done to secure binding contracts in all 

procurement processes. 
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4.6      PROCUREMENT AND SUPPLY OF LAPTOPS, PROJECTORS AND PRINTERS TO 

ACE-PUTOR, UNIVERSITY OF PORT HARCOURT, PORT HARCOURT.  

      

4.6.1        Introduction    

This contract for the supply of laptops, projectors and printers (10 item 

names) to Africa Centre of Excellence for Public Health and Toxicological 

Research (ACE-PUTOR) University of Port Harcourt, was procured using 

RFQ., and award was made  to P.E. BEMA NIG. LTD on February 18, 2022 at 

the contract sum of N8,993,987.00.    

4.6.2    Observations/ Findings 
 

  During the audit process, the following observations were made: 

Only one out the four bidders scaled through the Technical Requirement 

and so only his bid was eventually opened. 
 ( 

4.6.2.1    Procurement Planning 

                        The contract was in the signed 2022 Procurement Plan. 

 

4.6.2.2    Advertisement 

General Procurement Notice advertisement was placed on the University 

Port Harcourt/PUTOR website on January 17, 2022, to which four (4) 

vendors responded.  

 

4.6.2.3    Pre/Post Qualification 

The bidders were assessed based on their Technical qualifications and their 

Financial submissions.  

 

4.6.2.4  Competition 

The level of competition was low because only one out of the four 

respondents was technically responsive on was considered for award. The 

Centre stated that because of time they could not request for additional 

quotations.  

 

4.6.2.5    Bid Opening 

At the close of bids submissions on January 26, 2022 only one bidder was 

technically responsive and had his financial quotation opened. 
 

 

4.6.2.6    Bidding Documents 

Standard Bidding Documents were not used. 
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4.6.2.7  Evaluation of Bids/ Proposals 

Evaluation Report was not detailed. However, one bid was 

evaluated and awarded the contract.   
 

 

4.6.2.8    Awards of Contract 

Notification of Award Letter was issued to P.E. BEMA NIG. LTD on February 

18, 2022 at the contract sum of N8,993,987.00. Neither Acceptance letter 

nor Contract Agreement was sighted. 

 

4.6.2.9    Contract Documents 

The Award letter and the quotations were the only contract documents 

available. 

 

4.6.2.10  Contract Implementation 

The contract implementation was certified by the Procurement unit. 

Procurement duration was 5 days. 

 

4.6.2.11    Payments 

On completion on February 23, 2022 and inspection/certification, the 

contractor was paid N8,993,987.00 (inclusive of VAT, WHT) on March 4, 2022 

with PV/2022/UNIPT-1/000000095.  

 

4.6.2.12    Physical Inspection 

The team did not carry out physical inspection.  

 

     4.6.3    RECOMMENDATION 
 

1. The Procurement Unit should ensure that all contracts have dully 

signed Contract Agreement to have something to fall back on 

should dispute arise during the contract period. 

 

2. The use of the university website for advertisement for a contract of 

this value is not enough. 

 

3. Having only one technically qualified bidder out of the four (4) that 

bided would have necessitated suspension of the opening and then 

extending the time to invite more bidders 

 

4. The Procurement Team need to avail themselves of opportunities to 

attend more Trainings and Workshops on Procurement  
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4.6.4         CONCLUSION 

 

The vision of smooth, flawless and transparent procurement exercise is 

much hinged on compliance with the above recommendations. 
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4.7      PROCUREMENT OF AIR CONDITIONERS AND TELEVISION SETS FOR ACE-

PUTOR, UNIVERSITY OF PORT HARCOURT, PORT HARCOURT. 

       

4.7.1    Introduction    

This was a GOODS contract for the supply of 11 no. 1.5hp and 5no. 1.0hp 

split unit air conditioners, and 2no. 32” LG television sets for ACE-PUTOR, 

University of Port Harcourt, Port Harcourt. It was procured through RFQ 

using selection and awarded to EQUATOR ENGINEERING AND CHEMICALS 

LTD on January 15, 2020 at the sum of N2,611,140.00.  

  

4.7.2 Observations/ Findings 

The process was reasonably credible and commendable though 50 days 

procurement duration was long. 

 

4.7.2.1 Procurement Planning 

This procurement was in the 2022 World Bank approved Procurement Plan 

for the Center.  

 

4.7.2.2 Advertisement 

No advertisement to this effect but three vendors were invited to submit 

quotations for the project, and they all responded.   

 

4.7.2.3 Pre/Post Qualification 

It does not require prequalification. However, but the vendors were invited 

based on their capacities and past records with the university.  

 

4.7.2.4 Competition  

The procurement process was competitive as three (3) vendors 

participated in the exercise. 

 

4.7.2.5 Bid Opening 

Bids were opened at the close of bids submission on November 27, 2019.  

   

4.7.2.6 Bidding Documents 

Standard bidding documents were not used during the process.  

 

4.7.2.7 Evaluation of Bids/ Proposals 

Formal evaluation report was not sighted but the lowest bidder won the 

contract.   
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4.7.2.8 Awards of Contract 

Contract Award Letter was issued to EQUATOR ENGINEERING AND 

CHEMICALS LTD on January 15, 2020 at the sum of N2,611,140.00. 

Acceptance letter was received on January 15, 2020 and contract 

agreement was signed on November 28, 2019. This was noted as a mistake 

by the Centre.   

 

4.7.2.9 Contract Documents  

Contract   agreement including letters of award quotations and 

acceptance were all available as contract documents. 

 

4.7.2.10 Procurement Duration 

Procurement duration of 50 days was long. 

 

4.7.2.10 Contract Implementation 

Contract implementation was satisfactory as it was completed on March 

17, 2020 as evidenced by the stores receipt voucher of same date.   

 

4.7.2.11 Payments 

Payment of N2,611,140.00 (including VAT, WHT) for the supply was made on 

April 21, 2020 with PV no. 0298618. 

 

4.7.2.12 Physical Inspection 

The items were inspected and are currently in use.  

 

4.7.3 Recommendation 

It is recommended as follows: 
 

1. Effort should be geared towards reducing procurement durations 

during procurements. 

2. Efforts should also be made to maintain the smooth process 

exhibited in this procurement process. 

3. Such mistake as with the date of agreement should be avoided. 

 

4.7.4 Conclusion 

The issues raised above should be taken seriously in future procurement 

exercises to ensure a faultless and competitive process in line with Public 

Procurement Process Management. 
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4.8 PROCUREMENT OF FURNITURE FOR PARTITIONING AT COUSELLING AND 

HUMAN DEVELOPMENT CENTRE, UNIVERSITY OF PORT HARCURT, PORT 

HARCOURT. 

  

4.8.1 Introduction 

This is a GOODS contract procured through selection using the RFQ for the 

supply of furniture for the partitioning of the counselling and human 

development centre, University of Port Harcourt, Port Harcourt. It was 

awarded to MUTIS GLORIOUS on January 6, 2022 at the sum of 

N2,630.000.00.    

 

4.8.2 Observations/ Findings 

The process was credible and commendable as the procurement process 

duration took only 16 days.  

 

4.8.2.1 Procurement Planning 

Could be a fragment on an item of procurement in the procurement plan.   

 

4.8.2.2 Advertisement 

No advertisement required. It actually falls under shopping. 

 

4.8.2.3 Pre/Post Qualification 

Not required.  

 

4.8.2.4 Competition 

There was reasonable competition with the quotation received and 

evaluated.  

 

4.8.2.5 Bid Opening 

The bids were opened after the close of bids submission on December 23, 

2021.  

 

4.8.2.6 Bidding Documents 

Standard bidding documents were not used. 
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4.8.2.7 Evaluation of Bids/ Proposals 

Formal evaluation report was not sighted though the lowest bidder won 

the contract.  

 

4.8.2.8 Awards of Contract 

Notification of Award Letter was issued to MUTIS GLORIOUS on January 6, 

2022 at the sum of N2,630,000.00. Acceptance letter contract agreement 

were done the same day, January 6, 2022.  

 

4.8.2.9 Contract Documents 

Contract agreement and letters of award and acceptance were all 

available as contract documents.  

 

4.8.2.10 Procurement Duration 

Procurement duration of 16 days was not too long for the process.  

 

4.8.2.11 Contract Implementation  

Contract implementation was satisfactory as it was completed on January 

27, 2022 as evidence by the stores receipt voucher of same day.  

 

4.8.2.12 Payments 

Upon completion, payment of N2,630,000.00 (including VAT, WHT) was 

made to the supplier on February 22, 2022 with PV/2022/UNIPT—

1/000000054.  

 

4.8.3 Physical Inspection 

Physical Inspections were carried out. It has since been in use. 

 

4.8.4 Recommendation 

From the audit exercise, the procurement process was credible. 

Nevertheless, the procurement Unit should endeavor to improve in future 

exercises. 
 

4.8.5 Conclusion 

In view of the above observations and recommendations, the Center is 

encouraged to still improve by adhering strictly to the rules and regulations 

guiding the public procurement process management.  
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APPENDIX 1 

LIST OF PROCURMENTS BY PUTOR 
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 APPENDIX 1- INVENTORY OF PROCURED ITEMS/SAMPLED & REVIEWED PROJECTS 

S/NO CODE DESCRIPTION 
CONTRACTOR/ 

BENEFICIARY 
AMOUNT 

(NAIRA) DATE TYPE METHOD 

APPROPRIATE 

METHOD 

REVIEWED 

REMARKS 

  
UNIPORT- 

PUTOR 

  
  

          

 

  

  GOODS               
 

  
1 NG/PUT/PUTOR

/ GDS/NCB/202 

PROCUREMENT AND INSTALLATION 

OF SOLAR POWERED SYSTEM FOR 

THE OFFICE OF THE VICE 

CHANCELLOR, REGISTRAR AND 

BURSAR 

MESSRS P.E BEMA 

NIG.LTD 
11,310,075.00 

MAY 23, 

2022 
 GOODS  RFQ RFQ   COMPLETED 

2 

NG/PUT/PUTOR

/ GDS/NCB/202 
PROCUREMENT FOR ADDITIONAL 

3.3+5KVA INVERTER BATTERIES FOR 

INSTALLATION OF SOLAR POWERED 

SYSTEM FOR THE OFFICE OF THE VICE 

CHANCELLOR, REGISTRAR AND 

BURSAR.                                                     

MESSRS P.E BEMA 

NIG.LTD 
903,000.00 

JUNE 

06,2022 
 GOODS  RFQ SH   COMPLETED 

3 

NG/PUT/PUTOR

/ 

GDS/NCB/2020 

PROCUREMENT OF ELEVEN (11NOS) 

1.5HP AND FIVE (5NOS) 1.0HP SPLIT 

UNIT AIRCONDITIONERAND TWO 

(2NOS) 32” LG TELEVISION 

MESSRS: 

EQUATOR 

ENGINEERING 

AND CHEMICALS 

LTD 

2,611,140.00 
JANUARY 

15,2020 
 GOODS  RFQ SH 

REVIEW 

SAMPLE 
COMPLETED 

4 

NG/PUT/PUTOR

/ 

GDS/NCB/2019 

PROCUREMENT AND INSTALLATION 

OF 3.5KVA INVERTERS AND BATTERIES 

MESSRS P.E BEMA 

NIG.LTD 
2,592,900.00 N/A  GOODS  RFQ SH   COMPLETED 

5 

NG/PUT/PUTOR

/ 

GDS/NCB/2021 

PROCUREMENT OF FURNITURE AND 

PARTITIONING AT COUNSELLING 

AND HUMAN DEVELOPMENT CENTRE  

MESSRS: MUTIS 

GLORIOUS 
2,630,000.00 

JANUARY 

06,2022 
 GOODS  RFQ SH 

REVIEW 

SAMPLE 
COMPLETED 

6 

NG/PUT/PUTOR

/ 

GDS/NCB/2022 

PROCUREMENT AND SUPPLY OF 

LIBRARY BOOKS FOR ACE-PUTOR 

P.E. BEMA NIG 

LTD 
12,365,000.00 

FEBRUARY 

18, 2022 
 GOODS  RFQ RFQ 

REVIEW 

SAMPLE 
COMPLETED 

7 

NG/PUT/PUTOR

/ 

GDS/NCB/2022 

PROCUREMENT AND SUPPLY OF 

LAPTOPS, PROJECTORS, AND 

PRINTERS FOR ACE-PUROR 

P.E. BEMA NIG 

LTD 
8,993,987.50 

FEBRUARY 

18,2022 
 GOODS  RFQ RFQ 

REVIEW 

SAMPLE 
COMPLETED 

                    COMPLETED 
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8 

NG/PUT/PUTOR

/ 

GDS/NCB/2021 

PROCUREMENT AND INSTALLATION 

OF AIR CONDITIONERS AND 

WORKSTATION CHAIRS AT ACE-

PUTOR’S TEMPORARY OFFICE 

MUYIS GLORIOUS 

ENTERPRISES 
2,415,525.00 

JULY 06, 

2021 
 GOODS  RFQ  SH   COMPLETED 

9 

NG/PUT/PUTOR

/ 

GDS/NCB/2020 

PROCUREMENT OF 8 (EIGHT NUMBER 

WORK STATION AND INSTALLATION 

BLUECRIST 

OPTIMAL 

SERVICES LTD 

2,709,000.00 N/A  GOODS  RFQ  SH   COMPLETED 

10 

NG/PUT/PUTOR

/ 

GDS/NCB/2022 

PROCUREMENT OF APPLE 

MANBOOK AIR MI CHOB 1 TB, 16GB 

13" 8 CORE AND HP DESKTOP 

COMPUTER CORE  5.8GB RAM INTER 

PROSPOR ALL-IN-1 8 NUMBERS AND 

16 NUMBERS RESPECTIVELY. 

DLD TECH 

SOLUTION  
21,616,000.00 

FEBRUAY. 

17, 2022 
 GOODS  RFQ NCB 

REVIEW 

SAMPLE 
COMPLETED 

11 

NG/PUT/PUTOR

/ 

GDS/NCB/2022 

PROCUREMENT AND INTALLATION 

OF SCANFROST 32 INCHES LED TV 10 

NUMBERS, SAMSUNG 55 INCHES 4K 

CRYSTAL UHD 4K SMART ADR/LED TV 

BRAINBOX 

MATRIX LTD 
4,596,915.00 N/A  GOODS  RFQ  SH   COMPLETED 

12 

NG/PUT/PUTOR

/ 

GDS/NCB/2022 

PROCUREMENT OF ZEBRA 

CROSSING, CAUTION SIGN AND 

WASTE BIN 

P.E. BEMA NIG 

LTD 
3,000,267.50 N/A  GOODS  RFQ  SH   COMPLETED 

13 

NG/PUT/PUTOR

/ GDS/NCB/202 
PROCUREMENT OF HP PAVIION 14 x 

360 CORE17 PROCESSOR 512, SSD 16 

GB RAM 

JAPET 

INTEGRATED 

SERVICE 

945,730.00 N/A  GOODS  RFQ  DC   COMPLETED 

14 

NG/PUT/PUTOR

/ GDS/NCB/202 
PROCUREMENT OF TELEVISION 

FRIDGES, FREEZER, AND PUBLIC 

ADDRESS SYSTEM. 

MUYIS GLORIOUS 

ENTERPRISES 
4,294,625.00 N/A  GOODS  RFQ  SH   COMPLETED 

15 

NG/PUT/PUTOR

/ 

GDS/NCB/2020 

PROCUREMENT OF HDF BOARD 

STANDING SHELVES AND SHARP 

PHOTOVCOPIER 

OSIKIK OPTIMUM 

SERVICE LTD  
1,580,250.00 N/A  GOODS  RFQ  SH   COMPLETED 

16 

NG/PUT/PUTOR

/ GDS/NCB/202 

PROCUREMENT FOR THE PROVISION 

OF LAN/WIRELESS NETWORK IN THE 

OFFICE 

DREAMLIFE NIG. 

LTD. 
4,736,450.00 N/A  GOODS  RFQ  SH   COMPLETED 

17 

NG/PUT/PUTOR

/ 

GDS/NCB/2020 

PROCUREMENT AND INSTALLATION 

OF VENETIAN BLINDS 

OMAHMUNAH 

SERVICES 
706,503.00 N/A  GOODS  RFQ DC    COMPLETED 

18 

NG/PUT/PUTOR

/ 

GDS/NCB/2019 

PRINTING OF UNIVERSITY SEXUAL 

HARASSEMENT POLICY 

MASTERPIECE 

RESOURCES 
260,000.00 N/A  GOODS  RFQ DC    COMPLETED 

    WORKS                 

19 

NG/PUT/PUTOR

/ 

GDS/NCB/2021 

PROCUREMENT FOR THE 

CONSTRUCTION OF PERIMETER 

FENCE FOR ACE-PUTOR P.S 

IZIK INTEGRATED 

SERVICE LIMITED 
22,080,930.00 N/A  WORKS  RFT  NCB    COMPLETED 
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20 
NG/PUT/PUTOR

/ GDS/NCB/202 
PROCUREMENT OF THE PUTOR MAIN 

BUILDING DEVELOPMENT 

STAINLESS AND 

COURSIN WEST  
499,995,000.00 

FEBRUAY. 

17, 2022 
 WORKS  RFT  NCB 

REVIEW 

SAMPLE   
ONGOING 

21 NOT SIGHTED 
CONSTRUCTION AND INSTALLATION 

OF BROAD BAND INTERNET MAST 

JOSROS 

TECHNOLOGY 
13,125,750.00 

JANUARY 

23,2023 
 WORKS  RFQ RFQ 

REVIEW 

SAMPLE 
  

    SERVICES                 

22 

NG/PUT/PUTOR

/ 

GDS/NCB/2019 

DEVELOPMENT OF ONLINE DISTANCE 

LEARNING MANAGEMENT SYSTEM 

SPEEDLINK HI-

TECH SOLUTIONS 
350,000.00 N/A 

 

SERVICE  
RFQ  DC   COMPLETED 

23 

NG/PUT/PUTOR

/ 

GDS/NCB/2019 

DEVELOPMENT AND HOSTING OF 

PUTOR WEBSITE 

SPEEDLINK HI-

TECH SOLUTIONS 
383,880.00 N/A 

 

SERVICE  
RFQ  DC   COMPLETED 

24 

NG/PUT/PUTOR

/ 

GDS/NCB/2020 

PROCUREMENT OF THE WORKING 

DRAWING AND THE BOQ FOR ACE 

PUTOR 

MACHRIS 

CONSULT NIG. 

LTD. 

806,250.00 N/A 
 

SERVICE  
RFQ DC    COMPLETED 

25 

NG/PUT/PUTOR

/ 

GDS/NCB/2021 

CONSULTANCY FOR THE PUTOR 

MAIN BUILDING DEVELOPMENT, 

ANIMAL HOUSE AND EXTERNAL 

WORKS 

MACHRIS 

CONSULT NIG. 

LTD. 

30,903,600.00 
FEBRUAY. 

4, 2022 

 

SERVICE  
RFP  NCB 

REVIEW 

SAMPLE 
ONGOING 

                      

      

  655,912,778.00 
   

      

REVIEW 

SAMPLE – 

32%    
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APPENDIX 2 

CHECK LIST AND PROCURMENT DURATION 
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UNIVERSITY OF PORTHARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 
 

WORKS 

 

CHECK LIST 

             

1. CONTRACT NAME: CONSTRUCTION OF THE PROPOSED PUBLIC HEALTH AND TOXICOLOGY 

RESEARCH CENTRE (PUTOR). 
LOAN/CREDIT NO.6510-NG 

 
REVIEW DATE: July 3, 2023 to July 5, 2023 

CONTRACT NAME & NUMBER:  
CONSTRUCTION OF THE 

PROPOSED PUBLIC HEALTH AND 

TOXICOLOGY RESEARCH CENTRE 

(PUTOR). 

TYPE OF CONTRACT: LUMP 

SUM 

 

Goods () 

Works (X) 

Services () 

CONTRACT 

AMOUNT: 

N328,781,923.75 

CONTRACTOR’S NAME & 

ADDRESS: 

MESSRS STAINLESS AND 

COUSIN W/A LTD: NO. 88 

OKPORO ROAD, 2ND FLOOR 

BY 1ST ARTILLERY, 

PORTHARCOURT. 

DATE OF CONTRACT AWARD & SIGNATURE: 
 

Notification of Award: 17/02/2022 

Acceptance Letter dated: 03/03/2022 

Contract Signature: 23/02/2022 

NO. OF BIDS RECEIVED: THREE 

(3) 

 

DATE OF CONTRACT PERFORMANCE & COMPLETION:  

1. CONTRACT PERFORMANCE = FEBRUARY 02, 2022 

2. COMPLETION = ON-GOING. 
 

LOCATION OF GOODS, 

WORKS OR SERVICE: 
UNIVERSITY OF PORT HARCOURT, RIVERS STATE 

  
 

TOPIC: 
 

COMMENTS & FINDINGS: 

CONTRACT PACKAGE (ITEMS & 

QUANTITY 
CONSTRUCTION OF THE PROPOSED PUBLIC HEALTH AND 

TOXICOLOGY RESEARCH (PUTOR) CENTRE  
CONTRACT TYPE {GOODS, 

WORKS (S&L) SERVICES} 
GOODS 

PROCUREMENT METHOD (ICB, 

LIB, NCB, SHOPPING) 

SELECTION 

PREQUALIFICATION (YES/NO) NO 

SINGLE STAGE/TWO STAGE SINGLE STAGE 

DOMESTIC PREFERENCE 

(YES/NO) 

NO 

BANK REVIEW (PRIOR, POST, 

SOL) 

PRIOR 

COST (USD EQUIVALENT) 815,289.82 

EXCHANGE RATE/DATE USD 403.27 (FEBRUARY 2022). 

PRICE OF LOWEST EVALUATED 

BIDDER 

N386,792,625.20 

CONTRACT VALUE AT AWARD N328,781,923.75 

CONTINGENCIES IN PAD N/A 
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FINAL CONTRACT PRICE CONTRACT STILL IN PROGRESS BUT PRESENTLTY IT IS N499,995,000.00 
 

TIME (DATE) 

GENERAL PROCUREMENT 

NOTICE (GPN) 
NO 

 

REQUEST FOR PROPOSAL (RFP) 
 

NOT APPLICABLE 
INVITATION FOR 

PREQUALIFICATION 
NOT APPLICABLE 

INVITATION FOR BIDS/REQUEST 

FOR QUOTATION 
JANUARY 17, 2022 

CONTRACT AWARD 

SIGNATURE 
FEBRUARY 17, 2022 

DATE OF CONTRACT 

PERFORMANCE/COMPLETION 
CONTRACT PERFORMANCE: FEBRUARY 17, 2022 

COMPLETION: STILL ONGOING 
 

CONTRACT ADMINISTRATION: 
 

CHANGES TO CONTRACT Number 
YES 

 

Description 
VARIATIONS- CHANGES 

IN RATES & QUANTITIES 

Date 
NOV. 29, 

2022 

Price impact 
N171,213,076.25           

FINAL PAYMENT Number Description Date of 

Invoice 

Date of 

Payment 
 NOT YET  CONSTRUCTION OF THE 

PROPOSED PUBLIC 

HEALTH AND 

TOXICOLOGY 

RESEARCH CENTRE 

(PUTOR). 

NOT YET 

 

NOT YET 

 

TOTAL PAYMENT       TO DATE: 

N98,634,577.13 

N81,880,892.36 

N54,927,855.45 

N25,000,000.00 

N35,000,000.00 

N16,000,000.00 

N29,000,000.00 

N42,293,733.98 

N382,737,058.92 
 

 

DISBURSEMENT 
 

DISBURSEMENT METHOD 

(DIRECT, SOE, SPECIAL 

ACCOUNT) 

DIRECT 

PERCENTAGE OF BANK 

FINANCING (%) 
13.59% 

DISBURSEMENTS: AMOUNT & 

DATE: 

 

N98,634,577.13- PV/2022/UNIPT-1/0000000084OF MARCH 01, 2022 

N81,880,892.36- PV/2022/UNIPT-1/0000000189 OF APRIL 28, 2022 

N54,927,855.45- PV/2022/UNIPT-1/0000000266 OF JULY 08, 2022 

N25,000,000.00- PV/2022/UNIPT-1/0000000309 OF AUGUST 30, 2022 

N35,000,000.00- PV/2022/UNIPT-1/0000000362 OF OCT. 13, 2022 

N16,000,000.00- PV/2022/UNIPT-1/0000000421 OF DEC. 6, 2022 

N29,000,000.00- PV/2022/UNIPT-1/0000000444 OF DEC. 15, 2022 

N42,293,733.98 - PV/2022/UNIPT-1/0000000460 OF DC. 21, 2022 
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DELIVERABLES: 

Number Description Quantity/% 

Completed 

Date 

delivered/ 

Completed 

Remarks (Note 

any 

discrepancies 

from Contract) 

 

 

 

CONSTRUCTION 

OF THE 

PROPOSED 

PUBLIC HEALTH 

AND 

TOXICOLOGY 

RESEARCH 

CENTRE 

(PUTOR). 

ABOUT 90% 

 

ONGOING 

 

 

 

 

 

 

NONE 

 

 

 

PROCESS COMPLIANCE 

 

 

REMARK 
 

RATING 

 

INVITATION FOR BIDS 
 

NOT ADVERTISED (NO OBJECTION FROM BPP 

SIGHTED)– LETTERS SENT OUT TO SELECTED 

BIDDERS 

 

GOOD 

 

BIDS SUBMISSION 
 

YES, ON THE DAYS SOLICITED WITHOUT EXTENSION GOOD 

QUALITY OF BID EVALUATION 

PROCEDURE, BID EVALUATION 

REPORT AND TRANSPARENCY 

EVALUATION WAS NOT DETAILED  FAIR 

 

NOTIFICATION OF AWARD OF 

CONTRACT /ACCEPTANCE 

 

NOTIFICATION OF AWARD LETTER WAS ON 

FEBRUARY 17, 2022 AND THE ACCEPTANCE WAS 

MARCH 3, 2022 

FAIR 

 

SIGNED CONTRACT/DATE 
 

CONTRACT SIGNATURE FEBRUARY 17, 2022 

 

 

GOOD 

 

CONTRACT AMENDMENTS, IF 

ANY 

 

YES 

POOR 

 

STORE RECEIPT NOTE SIGHTED? 
 

N/A 

N/A 

 

EVIDENCE OF 

DELIVERY/COMPLETION 

 

PROCUREMENT ONGOING (NOTE THAT STATED 

CONTRACT PERIOD ON AWARD WAS SIXTEEN 

(16) WEEKS (112 DAYS)) 

 

FAIR 

CONSULTANTS OPINION ON 

VALUE FOR MONEY 

PARTIALLY SUBSTANTIAL GOOD 

OVERALL RATING OF 

PROCUREMENT EFFICIENCY 

PARTIALLY SATISFACTORY GOOD 
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UNIVERSITY OF PORTHARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 
 
 

WORKS 

 

PROCUREMENT DURATION FORM 

 

Contract No:  
 

Contract Name: CONSTRUCTION OF THE PROPOSED PUBLIC HEALTH AND TOXICOLOGY 

RESEARCH CENTRE (PUTOR). 

Date General Procurement Notice (GPN): NOT USED 

Bid Validity Period: NOT STATED 

S/No. STEPS DURATION (DAYS) 

Actual Date Between 

Events 

Overall (No 

of Days) 

1 Prequalification documents received by 

Bank 
 

Not Applicable 0 0 

2 Bank's No Objection 
 

Not Applicable 0 0 

3 Invitation for Prequalification issued 
 

Not Applicable 0 0 

4 Submission of Prequalification 

applications 
 

Not Applicable 0 0 

5 PQ Evaluation Report received by Bank 
 

Not Applicable 0 0 

6 Bank's No Objection  
 

Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank's No Objection Not Applicable 0 0 

9 Invitation for Bids issued JANUARY 17, 

2022 

0 0 

10 Submission of bids FEBRUARY 1, 2022 15 15 

11 Bid Evaluation Report preparation FEBRUARY 15, 2022 14 14 

12 Request for Clarification Not Applicable 0 0 

13 Bank's No Objection Not Applicable 0 0 

14 Contract Award Notice FEBRUARY 17, 2022 2 2 

15 Contract Signed 
 

FEBRUARY 23, 

2022 

6 6 

  

TOTAL DAYS 
 

   

DAYS 

 

37DAYS 
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UNIVERSITY OF PORTHARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 
 

GOODS 

 

CHECK LIST 

             

2. CONTRACT NAME: PROCUREMENT OF COMPUTRES (LAPTOPS AND DESK TOPS) TO 

PUTOR,                  UNIVERSITY OF PORTHARCOURT 

LOAN/CREDIT NO.6510-NG 

 
REVIEW DATE: July 3, 2023 to July 5, 2023 

CONTRACT NAME & NUMBER:  
PROCUREMENT OF COMPUTRES 

(LAPTOPS AND DESK TOPS) TO 

PUTOR, UNIVERSITY OF 

PORTHARCOURT. 

TYPE OF CONTRACT: LUMP 

SUM 

 

Goods (X) 

Works () 

Services () 

CONTRACT 

AMOUNT: 

N21,616,000.00 

CONTRACTOR’S NAME & 

ADDRESS: 

MESSRS DLD TECH 

SOLUTIONS LIMITED, 17 

PARAKU STREET, WUSE ZONE 

3, ABUJA. 

DATE OF CONTRACT AWARD & SIGNATURE: 
 

Notification of Award: 17/02/2022 

Acceptance Letter dated: NOT SIGHTED. 

Contract Signature: NOT SIGHTED. 

NO. OF BIDS RECEIVED: THREE 

(3) 

 

DATE OF CONTRACT PERFORMANCE & COMPLETION:  

1. CONTRACT PERFORMANCE = NOT SIGHTED 

2. COMPLETION = MARCH 10, 2022. 
 

LOCATION OF GOODS, 

WORKS OR SERVICE: 
UNIVERSITY OF PORT HARCOURT, RIVERS STATE 

  
 

TOPIC: 
 

COMMENTS & FINDINGS: 

CONTRACT PACKAGE (ITEMS & 

QUANTITY 
PROCUREMENT OF COMPUTRES (LAPTOPS AND DESK TOPS) TO 

PUTOR, UNIVERSITY OF PORTHARCOURT 
CONTRACT TYPE {GOODS, 

WORKS (S&L) SERVICES} 
GOODS 

PROCUREMENT METHOD (ICB, 

LIB, NCB, SHOPPING) 

SELECTION 

PREQUALIFICATION (YES/NO) NO 

SINGLE STAGE/TWO STAGE SINGLE STAGE 

DOMESTIC PREFERENCE 

(YES/NO) 

NO 

BANK REVIEW (PRIOR, POST, 

SOL) 

PRIOR 

COST (USD EQUIVALENT) 52,958.33 

EXCHANGE RATE/DATE USD 408.17 (MARCH 2022). 

PRICE OF LOWEST EVALUATED 

BIDDER 

N21,616,000.00 

CONTRACT VALUE AT AWARD N21,616,000.00 
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CONTINGENCIES IN PAD N/A 

FINAL CONTRACT PRICE N21,616,000.00 

TIME (DATE) 

GENERAL PROCUREMENT 

NOTICE (GPN) 
NO 

 

REQUEST FOR PROPOSAL (RFP) 
 

NOT APPLICABLE 
INVITATION FOR 

PREQUALIFICATION 
NOT APPLICABLE 

INVITATION FOR BIDS/REQUEST 

FOR QUOTATION 
JANUARY 24, 2022 

CONTRACT AWARD 

SIGNATURE 
FEBRUARY 22, 2022 

DATE OF CONTRACT 

PERFORMANCE/COMPLETION 
CONTRACT PERFORMANCE: NOT SIGHTED 

COMPLETION: MARCH 10, 2022. 
 

CONTRACT ADMINISTRATION: 
 

CHANGES TO CONTRACT Number 

NONE 

 

Description 

NA 

Date 

NA 

Price impact 

NA           

FINAL PAYMENT Number Description Date of 

Invoice 

Date of 

Payment 
 ONE  PROCUREMENT OF 

COMPUTRES 

(LAPTOPS AND DESK 

TOPS) TO PUTOR, 

UNIVERSITY OF 

PORTHARCOURT 

10/03/2022 

 

15/03/2022 

 

TOTAL PAYMENT N21,616,000.00 

 

DISBURSEMENT 

 
DISBURSEMENT METHOD 

(DIRECT, SOE, SPECIAL 

ACCOUNT) 

DIRECT 

PERCENTAGE OF BANK 

FINANCING (%) 
0.88% 

DISBURSEMENTS: AMOUNT & 

DATE: 

 

N21,616,000.00–PV/2022/UNIPT-2/0000000050 OF MARCH 15, 2022 

 

DELIVERABLES: 

Number Description Quantity/% 

Completed 

Date 

delivered/ 

Completed 

Remarks (Note 

any 

discrepancies 

from Contract) 

 

 

 

PROCUREMENT 

OF COMPUTRES 

(LAPTOPS AND 

DESK TOPS) TO 

PUTOR, 

UNIVERSITY OF 

100% 

 

10/03/2022 

 

 

 

 

 

NONE 
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PORTHARCOURT 

UNIPORT 

 

 

 

PROCESS COMPLIANCE 

 

 

REMARK 
 

RATING 

 

INVITATION FOR BIDS 
 

NOT ADVERTISED – LETTERS SENT OUT TO 

SELECTED BIDDERS BASED ON “NO 

OBJECTION” GRANT. 
 

GOOD 

 

BIDS SUBMISSION 
 

YES, ON THE DAYS SOLICITED WITHOUT 

EXTENSION 

GOOD 

QUALITY OF BID EVALUATION 

PROCEDURE, BID EVALUATION 

REPORT AND TRANSPARENCY 

EVALUATION WAS NOT DETAILED  FAIR 

 

NOTIFICATION OF AWARD OF 

CONTRACT /ACCEPTANCE 

 

NOTIFICATION OF AWARD LETTER WAS ON 

FEBRUARY 17, 2022 AND THE ACCEPTANCE 

WAS NOT SIGHTED 

FAIR 

 

SIGNED CONTRACT/DATE 
 

CONTRACT SIGNATURE NOT SIGHTED 
 

 

POOR 

 

CONTRACT AMENDMENTS, IF 

ANY 

 

NONE 

GOOD 

 

STORE RECEIPT NOTE SIGHTED? 
 

N/A 

N/A 

 

EVIDENCE OF 

DELIVERY/COMPLETION 

 

PROCUREMENT COMPLETED IN 16 DAYS AS 

AGAINST SIX WEEKS (42 DAYS) STATED IN 

CONTRACT AWARD 

 

GOOD 

CONSULTANTS OPINION ON 

VALUE FOR MONEY 
SATISFACTORY GOOD 

OVERALL RATING OF 

PROCUREMENT EFFICIENCY 
SATISFACTORY  GOOD 
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UNIVERSITY OF PORTHARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 
 
 

GOODS 

 

PROCUREMENT DURATION FORM 

 

Contract No:  
 

Contract Name: PROCUREMENT OF COMPUTRES (LAPTOPS AND DESK TOPS) TO PUTOR, 

UNIVERSITY OF PORTHARCOURT  

Date General Procurement Notice (GPN): NOT USED 

Bid Validity Period: NOT STATED 

S/No. STEPS DURATION (DAYS) 

Actual Date Between 

Events 

Overall (No 

of Days) 

1 Prequalification documents received by 

Bank 
 

Not Applicable 0 0 

2 Bank's No Objection 
 

Not Applicable 0 0 

3 Invitation for Prequalification issued 
 

Not Applicable 0 0 

4 Submission of Prequalification 

applications 
 

Not Applicable 0 0 

5 PQ Evaluation Report received by Bank 
 

Not Applicable 0 0 

6 Bank's No Objection  
 

Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank's No Objection Not Applicable 0 0 

9 Invitation for Bids issued JANUARY 24, 2022 0 0 

10 Submission of bids JANUARY 31, 2022 7 7 

11 Bid Evaluation Report preparation FEBRUARY 15, 2022 15 15 

12 Request for Clarification Not Applicable 0 0 

13 Bank's No Objection Not Applicable 0 0 

14 Contract Award Notice FEBRUARY 17, 2022 2 2 

15 Contract Signed 
 

Not Sighted 0 0 

  

TOTAL DAYS 
 

   

DAYS 

 

24 DAYS 
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UNIVERSITY OF PORTHARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 
 

CONSULTANCY  

 

CHECK LIST 

             

3. CONTRACT NAME: PROCUREMENT OF WORKING DRAWINGS AND BILL OF QUANTITIES  

                                 FOR BUILDING DEVELOPEMENT 

LOAN/CREDIT NO.6510-NG 

 
REVIEW DATE: July 3, 2023 to July 5, 2023 

CONTRACT NAME & NUMBER:  

PROCUREMENT OF WORKING 

DRAWINGS AND BILL OF 

QUANTITIES FOR BUILDING 

DEVELOPEMENT 

TYPE OF CONTRACT: LUMP 

SUM 

 

Goods () 

Works () 

Services (X) 

CONTRACT 

AMOUNT: 

N30,097,850.00 

CONTRACTOR’S NAME & 

ADDRESS: 

MESSRS MACHRIS CONSULT 

LIMITED, OFF AGIP BASE, 

RUMUEME, PORT 

HARCOURT, RIVER STATE. 

DATE OF CONTRACT AWARD & SIGNATURE: 

 

Notification of Award: 04/02/2022 

Acceptance Letter dated: 07/02/2022 

Contract Signature: NOT SIGHTED. 

 

NO. OF BIDS RECEIVED: THREE 

(3) 

 

DATE OF CONTRACT PERFORMANCE: NOT SIGHTED 

COMPLETION: SERVICE STILL ONGOING 

 

 
LOCATION OF GOODS, 

WORKS OR SERVICE: 
UNIVERSITY OF PORT HARCOURT.  

  

 

TOPIC: 

 

COMMENTS & FINDINGS: 

CONTRACT PACKAGE (ITEMS & 

QUANTITY 

PROCUREMENT OF WORKING DRAWINGS AND BILL OF QUANTITIES FOR 

BUILDING DEVELOPEMENT 

CONTRACT TYPE {GOODS, 

WORKS (S&L) SERVICES} 

 

CONSULTANCY SERVICES 

PROCUREMENT METHOD (CQS, 

QBS, QCBS, LCS, FSB) 

 

CQS WHERE RFP WAS NOT BE REQUIRED) 

EXPRESSION OF INTEREST 

(YES/NO) 

 

NO 

SINGLE STAGE/TWO STAGE SINGLE STAGE 

DOMESTIC PREFERENCE 

(YES/NO) 

NO 

BANK REVIEW (PRIOR, POST, 

SOL) 

PRIOR 

COST (USD EQUIVALENT) 74,634.49 
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EXCHANGE RATE/DATE USD 403.27 (FEBRUARY 2022). 

PRICE OF LOWEST EVALUATED 

BIDDER 

N30,097,850.00 

CONTRACT VALUE AT AWARD N30,097,850.00 

CONTINGENCIES IN PAD N/A 

FINAL CONTRACT PRICE N30,097,850.00 

 

TIME (DATE) 

GENERAL PROCUREMENT 

NOTICE (GPN) 
NO 

EXPRESSION OF INTEREST (EOI) NOT APPLICABLE 

REQUEST FOR PROPOSAL (RFP) DECEMBER 17, 2021 

CONTRACT AWARD 

SIGNATURE 
FEBRUARY 4, 2022 

DATE OF CONTRACT 

PERFORMANCE/COMPLETION 
CONTRACT PERFORMANCE = NOT SIGHTED/COMPLETION: 

SERVICE ON-GOING 
 

CONTRACT ADMINISTRATION: 
 

CHANGES TO CONTRACT Number 

NONE 

 

Description 

NA 

Date 

NA 

Price impact 

NA           

FINAL PAYMENT Number Description Date of 

Invoice 

Date of 

Payment 
 ONE  PROCUREMENT 

OF WORKING 

DRAWINGS 

AND BILL OF 

QUANTITIES FOR 

BUILDING 

DEVELOPEMENT 

NOT YET 

 

NOT YET 

 

TOTAL PAYMENT N30,097,850.00 

 

DISBURSEMENT 

 
DISBURSEMENT METHOD 

(DIRECT, SOE, SPECIAL 

ACCOUNT) 

DIRECT 

PERCENTAGE OF BANK 

FINANCING (%) 
1.24% 

DISBURSEMENTS: AMOUNT & 

DATE: 

 

1. N806,250.00 – WORKING DRWGS & BOQ – GPV NO. 0305176 OF JULY  

                             16, 2020. 

2. N125,000.00 – PV/2021/UNIPT-1/000000014 OF DEC. 15, 2021 

3. N19,527,277.70 –PV/2022/UNIPT-1/000000123 OF MARCH 17, 2022. 

4. N5,566,142.62 – PV/2022/UNIPT-1/000000282 OF AUGUST 01, 2022. 

5. N2,235,348.84 –PV/2023/UNIPT-1/000000005 OF JANUARY 19, 2023 

6. N827,906.98 – PV/2023/UNIPT-1/000000164 OF MAY 8, 2023 
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DELIVERABLES: 

Number Description Quantity/% 

Completed 

Date 

delivered/ 

Complete

d 

Remarks (Note 

any 

discrepancies 

from Contract) 

 

 

 

PROCUREMENT OF 

WORKING DRAWINGS 

AND BILL OF QUANTITIES 

FOR BUILDING 

DEVELOPEMENT 

90% 

 

ONGOING 

 

 

 

NONE 

 

 

 

PROCESS COMPLIANCE 

 

 

REMARK 
 

RATING 

 

INVITATION FOR BIDS 
 

NOT ADVERTISED 
 

POOR 

 

BIDS SUBMISSION 
 

PROCESS CARRIED OUT AS SOLICITED WITHIN 

SUBMISSION PERIOD. 
 

GOOD 

QUALITY OF BID EVALUATION 

PROCEDURE, BID EVALUATION 

REPORT AND TRANSPARENCY 

FAIRLY CREDIBLE  FAIR 

 

NOTIFICATION OF AWARD OF 

CONTRACT /ACCEPTANCE 
 

NOTIFICATION OF AWARD LETTER WAS ON 

FEBRUARY 4, 2022 AND THE ACCEPTANCE 

WAS FEBRUARY 7, 2022 

GOOD 

 

SIGNED CONTRACT/DATE 
 

CONTRACT SIGNATURE NOT SIGHTED 
 

 

POOR 

 

CONTRACT AMENDMENTS, IF 

ANY 

 

NONE 

N/A 

 

STORE RECEIPT NOTE SIGHTED? 
 

N/A 

N/A 

 

EVIDENCE OF 

DELIVERY/COMPLETION 

 

CONSULTANCY SERVICES IS ONGOING 

 

GOOD 

CONSULTANTS OPINION ON 

VALUE FOR MONEY 
COMMENDABLE GOOD 

OVERALL RATING OF 

PROCUREMENT EFFICIENCY 
SATISFACTORY  FAIR 
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UNIVERSITY OF PORTHARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR OIL FIELD CHEMICAL RESEARCH (CEFOR) 
 
 

CONSULTANCY 

 

PROCUREMENT DURATION FORM 

 

Contract No: NOT STATED 

Contract Name: PROCUREMENT OF WORKING DRAWINGS AND BILL OF QUANTITIES  

                          FOR BUILDING DEVELOPEMENT  

Date General Procurement Notice (GPN): NOT USED 

Bid Validity Period: NOT STATED 

S/No. STEPS DURATION (DAYS) 

Actual Date Between 

Events 

Overall 

(No of 

Days) 

1 Prequalification documents received by 

Bank 
 

Not Applicable 0 0 

2 Bank's No Objection 
 

Not Applicable 0 0 

3 Invitation for Prequalification issued 
 

Not Applicable 0 0 

4 Submission of Prequalification 

applications 
 

Not Applicable 0 0 

5 PQ Evaluation Report received by Bank 
 

Not Applicable 0 0 

6 Bank's No Objection  
 

Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank's No Objection Not Applicable 0 0 

9 Invitation for Bids issued December 17, 2021 0 0 

10 Submission of bids December 24, 2021 7 7 

11 Bid Evaluation Report preparation January 7, 2022 14 14 

12 Request for Clarification Not Applicable 0 0 

13 Bank's No Objection Not Applicable 0 0 

14 Contract Award Notice February 4, 2022 31 31 

15 Contract Signed Not Sighted   

 TOTAL DAYS 

 

  62 DAYS 
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AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 
 

WORKS/GOOD 

 

CHECK LIST 

             

4. CONTRACT NAME: CONSTRUCTION AND INSTALLATION OF BROAD BAND INTERNET MAST 

AND ITS ASSOCIATED WORKS 

LOAN/CREDIT NO.6510-NG 

 
REVIEW DATE: July 3, 2023 to July 5, 2023 

CONTRACT NAME & NUMBER:  
CONSTRUCTION AND 

INSTALLATION OF BROAD BAND 

INTERNET MAST AND ITS 

ASSOCIATED WORKS 

TYPE OF CONTRACT: LUMP 

SUM 

 

Goods (X) 

Works (X) 

Services () 

CONTRACT 

AMOUNT: 

N13,125,750.00 

CONTRACTOR’S NAME & 

ADDRESS: 

MESSRS JOSROS 

TECHNOLOGY: NO. 2 

RUMUNDURU- ORO IGWE 

ROAD, PORTHARCOURT. 

DATE OF CONTRACT AWARD & SIGNATURE: 
 

Notification of Award: 23/01/23 

Acceptance Letter dated: 23/01/23 

Contract Signature: NOT SIGHTED 

NO. OF BIDS RECEIVED: THREE 

(3) 

 

DATE OF CONTRACT PERFORMANCE & COMPLETION:  

1. CONTRACT PERFORMANCE NOT SIGHTED  

2. COMPLETION = JANUARY 23, 2023 
 

LOCATION OF GOODS, 

WORKS OR SERVICE: 
UNIVERSITY OF PORT HARCOURT, RIVERS STATE 

  
 

TOPIC: 
 

COMMENTS & FINDINGS: 

CONTRACT PACKAGE (ITEMS & 

QUANTITY 
CONSTRUCTION AND INSTALLATION OF BROAD BAND INTERNET 

MAST AND ITS ASSOCIATED WORKS 
CONTRACT TYPE {GOODS, 

WORKS (S&L) SERVICES} 
GOODS 

PROCUREMENT METHOD (ICB, 

LIB, NCB, RFQ, RFT, SHOPPING) 

RFQ 

PREQUALIFICATION (YES/NO) NO 

SINGLE STAGE/TWO STAGE SINGLE STAGE 

DOMESTIC PREFERENCE 

(YES/NO) 

NO 

BANK REVIEW (PRIOR, POST, 

SOL) 

PRIOR 

COST (USD EQUIVALENT) 30,884.12 

EXCHANGE RATE/DATE USD 425 (JANUARY 2022). 

PRICE OF LOWEST EVALUATED 

BIDDER 

N13,125,750.00 

CONTRACT VALUE AT AWARD N13,125,750.00 

CONTINGENCIES IN PAD N/A 
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FINAL CONTRACT PRICE N13,125,750.00 

TIME (DATE) 

GENERAL PROCUREMENT 

NOTICE (GPN) 
NO 

 

REQUEST FOR PROPOSAL (RFP) 
 

NOT APPLICABLE 
INVITATION FOR 

PREQUALIFICATION 
NOT APPLICABLE 

INVITATION FOR BIDS/REQUEST 

FOR QUOTATION 
NOT SIGHTED 

CONTRACT AWARD 

SIGNATURE 
JANUARY 23, 2023 

DATE OF CONTRACT 

PERFORMANCE/COMPLETION 
CONTRACT PERFORMANCE: NOT SIGHTED 

COMPLETION: JANUARY 23, 2023 
 

CONTRACT ADMINISTRATION: 
 

CHANGES TO CONTRACT Number 

NONE 

 

Description 

NA 

Date 

NA 

Price impact 

NA           

FINAL PAYMENT Number Description Date of 

Invoice 

Date of 

Payment 
 ONE  CONSTRUCTION 

AND 

INSTALLATION OF 

BROAD BAND 

INTERNET MAST 

AND ITS 

ASSOCIATED 

WORKS 

JANUARY 

23, 2023 

 

JANUARY 31, 2023 

 

TOTAL PAYMENT N13,125,750.00 

 

DISBURSEMENT 
 

DISBURSEMENT METHOD 

(DIRECT, SOE, SPECIAL 

ACCOUNT) 

DIRECT 

PERCENTAGE OF BANK 

FINANCING (%) 
0.51% 

DISBURSEMENTS: AMOUNT & 

DATE: 

 

N13,125,750.00 - PV/2022/UNIPT-1/0000000035 OF JAN. 31, 2023 

 
 

DELIVERABLES: 

Number Description Quantity/% 

Completed 

Date 

delivered/ 

Completed 

Remarks (Note 

any discrepancies 

from Contract) 

 

 

 

CONSTRUCTION 

AND 

INSTALLATION OF 

BROAD BAND 

INTERNET MAST 

AND ITS 

100% 

 

JANUARY 

23, 2023 

 

NONE 
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ASSOCIATED 

WORKS 

 

 

PROCESS COMPLIANCE 

 

 

REMARK 
 

RATING 

 

INVITATION FOR BIDS 
 

NOT ADVERTISED  POOR 

 

BIDS SUBMISSION 
 

YES, ON THE DAYS SOLICITED WITHOUT 

EXTENSION 

GOOD 

QUALITY OF BID EVALUATION 

PROCEDURE, BID EVALUATION 

REPORT AND TRANSPARENCY 

EVALUATION WAS NOT DETAILED  FAIR 

 

NOTIFICATION OF AWARD OF 

CONTRACT /ACCEPTANCE 

 

NOTIFICATION OF AWARD LETTER WAS ON 

JANUARY 23, 2023 AND THE ACCEPTANCE 

WAS JANUARY 23, 2023 

GOOD 

 

SIGNED CONTRACT/DATE 
 

CONTRACT SIGNATURE NOT SIGHTED 
 

 

POOR 

 

CONTRACT AMENDMENTS, IF 

ANY 

 

NONE 

N/A 

 

STORE RECEIPT NOTE SIGHTED? 
 

N/A 
N/A 

 

EVIDENCE OF 

DELIVERY/COMPLETION 

 

JOB COMPLETION CERTIFICATE SIGHTED 
 

GOOD 

CONSULTANTS OPINION ON 

VALUE FOR MONEY 
COMMENDABLE GOOD 

OVERALL RATING OF 

PROCUREMENT EFFICIENCY 
SATISFACTORY  GOOD 
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UNIVERSITY OF PORTHARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 
 
 

WORKS 

 

PROCUREMENT DURATION FORM 

 

Contract No:  
 

Contract Name: CONSTRUCTION AND INSTALLATION OF BROAD BAND INTERNET MAST AND 

ITS ASSOCIATED WORKS  

Date General Procurement Notice (GPN): NOT USED 

Bid Validity Period: NOT STATED 

S/No. STEPS DURATION (DAYS) 

Actual Date Between 

Events 

Overall (No 

of Days) 

1 Prequalification documents received by 

Bank 
 

Not Applicable 0 0 

2 Bank's No Objection 
 

Not Applicable 0 0 

3 Invitation for Prequalification issued 
 

Not Applicable 0 0 

4 Submission of Prequalification 

applications 
 

Not Applicable 0 0 

5 PQ Evaluation Report received by Bank 
 

Not Applicable 0 0 

6 Bank's No Objection  
 

Not Applicable 0 0 

7 Bid documents received by Bank Not Applicable 0 0 

8 Bank's No Objection Not Applicable 0 0 

9 Invitation for Bids issued Not Sighted 0 0 

10 Submission of bids January 23, 2023 0 0 

11 Bid Evaluation Report preparation January 23, 2023 1 1 

12 Request for Clarification Not Applicable 0 0 

13 Bank's No Objection Not Applicable 0 0 

14 Contract Award Notice January 23, 2023 0 0 

15 Contract Signed 
 

NOT SIGHTED 
0 0 

  

TOTAL DAYS 
 

   

DAYS 

 

1DAY 
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UNIVERSITYOF PORT HARCOURT, PORT HARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 
 

 WORKS-CAPITAL 

 

CHECK LIST 

             

5.    CONTRACT NAME: PROCUREMENT AND SUPPLY OF LIBRARY BOOKS 

LOAN/CREDIT NO. 6510-NG 

 
REVIEW DATE: JULY 3, 2023 

CONTRACT NAME & NUMBER:  

CONSTRUCTION OF 

PERIMETER FENCE FOR 

PUTOR BUILDING SITE No. 

LOT  

TYPE OF CONTRACT: 

 
Goods (X) 

Works () 

Service () 

CONTRACT 

AMOUNT: 

N12,365,000.00  

CONTRACTOR’S NAME & 

ADDRESS: P.E. BEMA NIG LTD: 

PLOT 146, 1ST AVENUE, F.H.E 

RUMUEME, PORT HARCOURT. 

  

DATE OF CONTRACT AWARD & SIGNATURE: 

 

NOTIFICATION OF AWARD: FEBRUARY 18, 2022 

 

CONTRACT SIGNATURE: NOT SIGHTED 

 

NO. OF BIDS RECEIVED:  THREE 

(3) 

DATE OF CONTRACT PERFORMANCE & COMPLETION: FEBRUAR 23, 2022  

 

 
LOCATION OF GOODS, 

WORKS OR SERVICE: 
PUTOR, UNIVERSITY OF PORT HARCOURT  

  

 

TOPIC: 

 

COMMENTS & FINDINGS: 

CONTRACT PACKAGE (ITEMS & 

QUANTITY 
ONE PACKAGE: 335 NAMES OF BOOKS 

CONTRACT TYPE {GOODS, 

WORKS (S&L) SERVICES} 
GOODS 

PROCUREMENT METHOD (ICB, 

LIB, NCB, RFQ, SHOPPING) 

RFQ   

PREQUALIFICATION (YES/NO)  NO 

SINGLE STAGE/TWO STAGE SINGLE STAGE 

DOMESTIC PREFERENCE 

(YES/NO) 

NO 

BANK REVIEW (PRIOR, POST, 

SOL) 

POST 

COST (USD EQUIVALENT) $30,636.76 

EXCHANGE RATE/DATE USD N403.6/$ 

PRICE OF LOWEST EVALUATED 

BIDDER 

N12,365,000.00 
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CONTRACT VALUE AT AWARD N12,365,000.00 

CONTINGENCIES IN PAD N/A 

FINAL CONTRACT PRICE N12,365,000.00 

TIME (DATE) 

GENERAL PROCUREMENT 

NOTICE (GPN) 
JANUARY 17, 2022 VIA UNIVERSITY WEBSITE 

REQUEST FOR PROPOSAL (RFP) NOT APPLICABLE 

INVITATION FOR 

PREQUALIFICATION 
 NOT APPLICABLE 

INVITATION FOR BIDS (RFQ) JANUARY 24, 2022 

CONTRACT AWARD 

SIGNATURE 
AGREEMENT SIGNED: NOT SIGHTED 

 

DATE OF CONTRACT 

PERFORMANCE/COMPLETION 
COMPLETION: FEBRUARY 23, 2022 

 

CONTRACT ADMINISTRATION: 
 

CHANGES TO CONTRACT Number 

NO 

 

Description 

NA 

Date 

NA 

Price impact 

NA           

FINAL PAYMENT Number Description Date of 
Invoice 

Date of 

Payment 
 ONE PAYMT ON 

COMPLETI

ON 

NOT 

SIGHTED 

09/03/2022  

TOTAL PAYMENT N12,365,000.00 (INCLUDING VAT, WHT) PV/2022/UNIPT-

1/000000105 
 

DISBURSEMENT 
 

DISBURSEMENT METHOD 

(DIRECT, SOE, SPECIAL 

ACCOUNT) 

DIRECT 

PERCENTAGE OF BANK 

FINANCING (%) 
0.51% 

DISBURSEMENTS: AMOUNT & 

DATE: 
 

1.  

 

 

1. N12,365,000.00 (INCLUDING VAT, WHT) PV/2022/UNIPT-1/000000105 OF 

MARCH 9, 2022 

 

 
 

DELIVERABLES: 

Number Description Quantity/% 

Completed 

Date 

delivered/ 

Completed 

Remarks (Note 

any 

discrepancies 

from Contract) 

ONE PAYMT ON 

COMPLETION 

100% 

 

FEBRUARY 23, 

2022 

NONE 
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PROCESS COMPLIANCE 

 

 

REMARK 
 

RATING 

 

INVITATION FOR BIDS (RFQ) 
 

JANUARY24, 2022 GOOD 

 

BIDS SUBMISSION 
 

JANUARY 26, 2022, 2022 GOOD 

QUALITY OF BID EVALUATION 

PROCEDURE, BID EVALUATION 

REPORT AND TRANSPARENCY 

REPORT NOT SIGHTED BUT LOWEST BIDDER 

WON THE CONTRACT  

GOOD 

 

NOTIFICATION OF AWARD OF 

CONTRACT /ACCEPTANCE 

 

AWARD: FEBRUARY 18, 2022 2022.  ACCEPTANCE: 

FEBRUARY 21, 2022 

GOOD 

 

SIGNED CONTRACT/DATE 
 

CONTRACT AGREEMENT: NOT SIGHTED 
POOR 

 

CONTRACT AMENDMENTS, IF 

ANY 

 

NONE 

N/A 

 

STORE RECEIPT NOTE SIGHTED? 
NO BUT SUPLY CERTIFIED BY PROCUREMENT 

UNIT 
 

FAIR 

 

EVIDENCE OF 

DELIVERY/COMPLETION 

SUPPLY INSPECTED & CERTIFIED BY 

PROCUREMT UNIT ON MARCH 3, 2022. 

GOOD 

CONSULTANTS OPINION ON 

VALUE FOR MONEY 
COMMENDABLE GOOD 

OVERALL RATING OF 

PROCUREMENT EFFICIENCY 
 SATISFACTORY  GOOD 
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UNIVERSITY OF PORT HARCOURT, PORT HARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 
 
 

GOODS-CAPITAL 

 

PROCUREMENT DURATION FORM 

 

Contract No: 6510-NG 
 

Contract Name: PROCUREMENT AND SUPPLY OF LIBRARY BOOKSFOR ACE-PUTOR  

Date General Procurement Notice (GPN): JANUARY 17, 2022 VIA UNIVERSITY WEBSITE 

Bid Validity Period: NA 

S/No. STEPS DURATION (DAYS) 

Actual Date Between 

Events 

Overall( No 

of Days) 

1 Prequalification documents received by 

Bank 
 

N/A 0 0 

2 Bank's No Objection 
 

N/A 0 0 

3 Invitation for Prequalification issued 

 

N/A 0 0 

4 Submission of Prequalification 

applications 
 

N/A 0 0 

5 PQ Evaluation Report received by Bank 
 

N/A 0 0 

6 Bank's No Objection  
 

N/A 0 0 

7 Bid documents received by Bank N/A 0 0 

8 Bank's No Objection N/A 0 0 

9 Invitation for Bids issued (RFQ) JANUARY 24, 2022 0 0 

10 Submission of bids JANUARY 26, 2022 2 2 

11 Bid Evaluation Report received by Bank N/A 0 0 

12 Request for Clarification N/A 0 0 

13 Bank's No Objection N/A 0 0 

14 Contract Award Notice FEBRUARY 18, 2022 23 23 

15 Contract Signed NOT SIGHTED 0 0 

     

 TOTAL DAYS 

 

 25 DAYS 25 DAYS 
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    UNIVERSITY OF PORT HARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (ACE-PUTOR) 
 

CAPITAL- WORKS  

CHECK LIST 
             

6. CONTRACT NAME: PROCUREMENT OF ELEVEN (11NOS) 1.5HP AND FIVE (5NOS) 1.0HP 

SPLIT UNIT AIRCONDITIONERAND TWO (2NOS) 32” LG TELEVISION 

LOAN/CREDIT NO.6510 

 
REVIEW DATE: JULY 5, 2023 

CONTRACT NAME & NUMBER: 

PROCUREMENT OF ELEVEN 

(11NOS) 1.5HP AND FIVE 

(5NOS) 1.0HP SPLIT UNIT 

AIRCONDITIONERAND TWO 

(2NOS) 32” LG TELEVISION 

& NO.NOT SIGHTED. 
 

TYPE OF CONTRACT: 

GOODS  

 

 

 

Goods (X) 

Works () 

Services () 

CONTRACT 

AMOUNT: 

N2,611,140.00 

CONTRACTOR’S NAME & 

ADDRESS: AWARDED 

CONTRACTOR; MESSRS: 

EQUATOR ENGINEERING 

AND CHEMICALS LTD. 

  

DATE OF CONTRACT AWARD & SIGNATURE: 

 

Notification of Award: JANUARY15, 2020  

Acceptance Letter dated: JANUARY 15,2020 

Contract Signature: NOVEMBER 28, 2019  

NO. OF BIDS RECEIVED: THREE 

(3) 

 

DATE OF CONTRACT PERFORMANCE & COMPLETION: MARCH 02, 2020 

 

 
LOCATION OF GOODS, 

WORKS OR SERVICE: 
UNIVERSITY OF PORT HARCOURT, (ACE-PUTOR) 

 

TOPIC: 

 

COMMENTS & FINDINGS: 

CONTRACT PACKAGE (ITEMS & 

QUANTITY 
PROCUREMENT OF ELEVEN (11NOS) 1.5HP AND FIVE (5NOS) 1.0HP 

SPLIT UNIT AIRCONDITIONERAND TWO (2NOS) 32” LG TELEVISION 
 

CONTRACT TYPE {GOODS, 

WORKS (S&L) SERVICES} 
GOODS 

PROCUREMENT METHOD (ICB, 

LIB, NCB, RFQ, SHOPPING) 
RFQ 

PREQUALIFICATION (YES/NO) N/A 

SINGLE STAGE/TWO STAGE SINGLE STAGE 

DOMESTIC PREFERENCE 

(YES/NO) 
NO 

BANK REVIEW (PRIOR, POST, 

SOL) 
POST 
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COST (USD EQUIVALENT) $ 6,469.62 

EXCHANGE RATE/DATE USD403.6 (JANUARY 2019) 

PRICE OF LOWEST EVALUATED 

BIDDER 
N2,611,140.00 

CONTRACT VALUE AT AWARD N2,611,140.00 

CONTINGENCIES IN PAD N/A 

FINAL CONTRACT PRICE N2,611,140.00 

TIME (DATE) 

GENERAL PROCUREMENT 

NOTICE (GPN) 
N/A 

INVITATION FOR 

PREQUALIFICATION 
N/A 

INVITATION FOR BIDS NOVEMBER 26,2019 

 
CONTRACT AWARD 

SIGNATURE 
NOT SIGHTED 

DATE OF CONTRACT 

PERFORMANCE/COMPLETION 
MARCH 02, 2020 

 

CONTRACT ADMINISTRATION: 

CHANGES TO CONTRACT Number 

NO 

Description 

NA 

Date 

NA 

Price impact 

NA           

FINAL PAYMENT Number Description Date of 

Invoice 

Date of 

Payment 

N2, 611,140.00 (INCLUSIVE 

OF VAT, WHT, STAMP DUTY 

AND OTHER RELATED 

CHARGES). 

1 PROCUREMENT 

OF ELEVEN 

(11NOS) 1.5HP 

AND FIVE 

(5NOS) 1.0HP 

SPLIT UNIT 

AIRCONDITION

ERAND TWO 

(2NOS) 32” LG 

TELEVISION 

 

N/A 21/04/2020 

& PV.NO. 

0298618 

TOTAL PAYMENT N2,611,140.00 

DISBURSEMENT METHOD 

(DIRECT, SOE, SPECIAL 

ACCOUNT) 

DIRECT  

PERCENTAGE OF BANK 

FINANCING (%) 
0.001% 

DISBURSEMENTS: AMOUNT & 

DATE: 
N2, 611,140.00 PAID ON APRILL 21, 2020. (PAYMENT INCUSIVE OF 

VAT, WHT AND STAMD DUTY)  

 

DELIVERABLES: 
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Number Description Quantity/% 

Completed 

Date 

delivere

d/ 

Complet

ed 

Remarks (Note 

any 

discrepancies 

from Contract) 

YES PROCUREMENT OF 

ELEVEN (11NOS) 

1.5HP AND FIVE 

(5NOS) 1.0HP SPLIT 

UNIT 

AIRCONDITIONER 

AND TWO (2NOS) 

32” LG TELEVISION 

 

 100% 

 

 

 

 

02/03/20

20 

NO 

 

 

PROCESS COMPLIANCE 

 

 

REMARK 
 

RATING 

 

INVITATION FOR BIDS 
 

NOVEMBER 26,2019 
 

GOOD 

 

BIDS SUBMISSION 
 

NOVEMBER 27,2019 
 

GOOD 

QUALITY OF BID EVALUATION 

PROCEDURE, BID EVALUATION 

REPORT AND TRANSPARENCY 

CREDIBLE  GOOD 

 

NOTIFICATION OF AWARD OF 

CONTRACT /ACCEPTANCE 

 

JANUARY15, 2020 / JANUARY15, 2020 

 

GOOD 

SIGNED CONTRACT/DATE NOVEMBER 28,2019 
 

GOOD 

 

CONTRACT AMENDMENTS, IF 

ANY 

 

NONE 

NONE 

 

EVIDENCE OF 

DELIVERY/COMPLETION 

 MARCH 02, 2020 GOOD 

STORE RECEIPT: SIGHTED? YES: MARCH 17, 2020 GOOD 

CONSULTANTS OPINION ON 

VALUE FOR MONEY 
COMMENDABLE GOODD 

OVERALL RATING OF 

PROCUREMENT EFFICIENCY 
SATISFACTORY  GOODD 
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    UNIVERSITY OF PORT HARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (ACE PUTOR) 

  
 

 

CAPITAL- WORKS  

 

PROCUREMENT DURATION FORM 

 

Contract: No: N/A                                                                                                                                        

Contract Name: PROCUREMENT OF ELEVEN (11NOS) 1.5HP AND FIVE (5NOS) 1.0HP SPLIT 

UNIT AIRCONDITIONERAND TWO (2NOS) 32” LG TELEVISION 

Date General Procurement Notice: N/A 

Bid Validity Period: 30 DAYS 

S/No. STEPS DURATION (DAYS) 

Actual Date Between Events Overall 

(No of 

Days) 

1 PREQUALIFICATION DOCUMENTS 

RECEIVED BY BANK 
 

NOT APPLICABLE 0 0 

2 BANK'S NO OBJECTION 
 

NOT APPLICABLE 0 0 

3 INVITATION FOR PREQUALIFICATION 

ISSUED 
 

NOT APPLICABLE 0 0 

4 SUBMISSION OF PREQUALIFICATION 

APPLICATIONS 
 

NOT AVAILABLE                0          0 

5 PQ EVALUATION REPORT RECEIVED BY 

BANK 
 

NOT APPLICABLE 0 0 

6 BID DOCUMENTS RECEIVED BY BANK NOT APPLICABLE  0 0 

7 BANK'S NO OBJECTION NOT APPLICABLE 0 0 

8 INVITATION FOR BIDS ISSUED NOVEMBER 

26,2019 

 

0 0 

9 SUBMISSION OF BIDS NOVEMBER 

27,2019 

1 1 

10 BID EVALUATION REPORT PREPARATION NOT AVAILABLE 0 0 

11 REQUEST FOR CLARIFICATION NOT AVAILABLE 0 0 

12 BANK'S NO OBJECTION N/A 0 0 

13 OPENING OF FINANCIAL PROPOSALS N/A 0 0 

14 CONTRACT AWARD NOTICE JANUARY 15,2020 

 
49 49 

15 CONTRACT SIGNED NOVEMBER 28 

2019 
0 0 

16 TOTAL DAYS 

 

  50 DAYS 50  DAYS 
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            UNIVERSITY OF PORT HARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (ACE PUTOR) 
 

CAPITAL- WORKS  

CHECK LIST 
             

7 CONTRACT NAME: PROCUREMENT OF FURNITURE AND PARTITIONING AT COUNSELLING 

AND HUMAN DEVELOPMENT CENTRE  
LOAN/CREDIT NO.6510 

 
REVIEW DATE: JULY 5, 2023 

CONTRACT NAME & NUMBER: 

PROCUREMENT OF 

FURNITURE AND 

PARTITIONING AT 

COUNSELLING AND 

HUMAN DEVELOPMENT 

CENTRE & NO.NOT SIGHTED 

 

TYPE OF CONTRACT: 

GOODS  

 

 

 

Goods (X) 

Works () 

Services () 

CONTRACT 

AMOUNT: 

N2,630,000.00 

CONTRACTOR’S NAME & 

ADDRESS: AWARDED 

CONTRACTOR; MESSRS: 

MUTIS GLORIOUS.  

DATE OF CONTRACT AWARD & SIGNATURE: 

 

Notification of Award: JANUARY 06, 2022 

Acceptance Letter dated: JANUARY 06, 2022 

Contract Signature: JANUARY 06, 2022 

NO. OF BIDS RECEIVED: THREE 

(3) 

 

DATE OF CONTRACT PERFORMANCE & COMPLETION: JANUARY 27, 2022 

 

 
LOCATION OF GOODS, 

WORKS OR SERVICE: 
UNIVERSITY OF PORT HARCOURT, (ACE-PUTOR) 

 

TOPIC: 

 

COMMENTS & FINDINGS: 

CONTRACT PACKAGE (ITEMS & 

QUANTITY 
PROCUREMENT OF FURNITURE AND PARTITIONING AT 

COUNSELLING AND HUMAN DEVELOPMENT CENTRE 
 

CONTRACT TYPE {GOODS, 

WORKS (S&L) SERVICES} 
GOODS 

PROCUREMENT METHOD (ICB, 

LIB, NCB, RFQ, SHOPPING, DC) 
DIRECT 

PREQUALIFICATION (YES/NO) NO 

SINGLE STAGE/TWO STAGE SINGLE STAGE 

DOMESTIC PREFERENCE 

(YES/NO) 
NO 

BANK REVIEW (PRIOR, POST, 

SOL) 
POST 

COST (USD EQUIVALENT) $ 6,116.27 

EXCHANGE RATE/DATE USD430 (FEBUARY, 2022) 
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PRICE OF LOWEST EVALUATED 

BIDDER 
N2,630,000.00 

CONTRACT VALUE AT AWARD N2,630,000.00 

CONTINGENCIES IN PAD N/A 

FINAL CONTRACT PRICE N2,630,000.00 

TIME (DATE) 

GENERAL PROCUREMENT 

NOTICE (GPN) 
N/A 

INVITATION FOR 

PREQUALIFICATION 
N/A 

INVITATION FOR BIDS JANUARY 04,2022 

 
CONTRACT AWARD 

SIGNATURE 
NOT SIGHTED 

DATE OF CONTRACT 

PERFORMANCE/COMPLETION 
JANUARY 27,2022 
 

 

CONTRACT ADMINISTRATION: 

CHANGES TO CONTRACT Number 

NO 

Description 

NA 

Date 

NA 

Price impact 

NA           

FINAL PAYMENT Number Description Date of 

Invoice 

Date of 

Payment 

N2, 630,000.00  1 PROCUREMENT 

OF FURNITURE 

AND 

PARTITIONING 

AT 

COUNSELLING 

AND HUMAN 

DEVELOPMENT 

CENTRE  

27/01/2

022     

   & 

NO.0248 

22/02/2022 

& 

PV/2022/UNIPT

-1/000000054 

TOTAL PAYMENT N2,630,000.00 

DISBURSEMENT METHOD 

(DIRECT, SOE, SPECIAL 

ACCOUNT) 

DIRECT  

PERCENTAGE OF BANK 

FINANCING (%) 
0.001% 

DISBURSEMENTS: AMOUNT & 

DATE: 
N2, 630, 000.00 PAID ON FEBRUARY 22, 2022.  

 

DELIVERABLES: 

Number Description Quantity/% 

Completed 

Date 

delivere

d/ 

Complet

ed 

Remarks (Note 

any 

discrepancies 

from Contract) 



                                   PROCUREMENT AUDIT OF ACE-IMPACT PROJECT OF THE UNIVERSITY OF PORTHARCOURT PUTOR 

 

  Cosset Consultants                                                                                                                                     75 
                              

 

YES PROCUREMENT OF 

FURNITURE AND 

PARTITIONING AT 

COUNSELLING AND 

HUMAN 

DEVELOPMENT 

CENTRE  

 100% 

 

 

 

 

27/01/20

22 

NO 

 

 

PROCESS COMPLIANCE 

 

 

REMARK 
 

RATING 

 

INVITATION FOR BIDS 
 

DECEMBER 22,2021 
 

GOOD 

 

BIDS SUBMISSION 
 

DECEMBER 23,2021 
 

GOOD 

QUALITY OF BID EVALUATION 

PROCEDURE, BID EVALUATION 

REPORT AND TRANSPARENCY 

CREDIBLE  GOOD 

 

NOTIFICATION OF AWARD OF 

CONTRACT /ACCEPTANCE 

 

JANUARY 06, 2022 / JANUARY 06, 2022 

 

GOOD 

SIGNED CONTRACT/DATE JANUARY 06, 2022 GOOD 

CONTRACT AMENDMENTS, IF 

ANY 
NONE  NONE 

 

EVIDENCE OF 

DELIVERY/COMPLETION 

 JANUARY 27, 2022 GOOD 

STORE RECEIPT: SIGHTED? YES: JANUARY 27, 2022 GOOD 

CONSULTANTS OPINION ON 

VALUE FOR MONEY 
COMMENDABLE GOOD 

OVERALL RATING OF 

PROCUREMENT EFFICIENCY 
SATISFACTORY  GOOD 
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    UNIVERSITY OF PORT HARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (ACE PUTOR) 

  
 

 

CAPITAL- WORKS  

 

PROCUREMENT DURATION FORM 

 

Contract: No: N/A                                                                                                                                        

Contract Name: PROCUREMENT OF FURNITURE AND PARTITIONING AT COUNSELLING AND 

HUMAN DEVELOPMENT CENTRE 

Date General Procurement Notice: N/A 

Bid Validity Period: 30 DAYS 

S/No. STEPS DURATION (DAYS) 

Actual Date Between Events Overall 

(No of 

Days) 

1 Prequalification documents received by 

Bank 
 

NOT APPLICABLE 0 0 

2 Bank's No Objection 
 

NOT APPLICABLE 0 0 

3 Invitation for Prequalification issued 
 

NOT APPLICABLE 0 0 

4 Submission of Prequalification 

applications 
 

NOT AVAILABLE                0          0 

5 PQ Evaluation Report received by Bank 
 

NOT APPLICABLE 0 0 

6 Bank's No Objection  
 

NOT APPLICABLE 0 0 

7 Bid documents received by Bank NOT APPLICABLE  0 0 

8 Bank's No Objection NOT APPLICABLE 0 0 

9 Invitation for Bids issued DECEMBER 

22,2021 

0 0 

10 Submission of bids DECEMBER 

23,2021 

1 1 

11 Bid Evaluation Report preparation NOT AVAILABLE 0 0 

12 Request for Clarification NOT AVAILABLE 0 0 

13 Bank's No Objection N/A 0 0 

14 Contract Award Notice JANUARY 06, 2022 14 14 

15 Contract Signed JANUARY 06, 2022 1 1 

16 TOTAL DAYS 

 

 16 DAYS 16 DAYS 
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UNIVERSITYOF PORT HARCOURT, PORT HARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 
 

 GOODS-CAPITAL 

 

CHECK LIST 

             

8.    CONTRACT NAME: PROCUREMENT AND SUPPLY OF LAPTOPS, PROJECTORS, AND PRINTERS FOR 

ACE-PUROR 

LOAN/CREDIT NO. 6510-NG 

 
REVIEW DATE: JULY 4, 2023 

CONTRACT NAME & NUMBER:  

PROCUREMENT & SUPPLY 

OF LAPTOPS, PROJECTORS, 

& PRINTERS: No. LOT 1 

TYPE OF CONTRACT: 

 
Goods (X) 

Works () 

Service () 

CONTRACT 

AMOUNT: 

N8,993,987.50 

CONTRACTOR’S NAME & 

ADDRESS: P.E. BEMA NIG LTD: 

PLOT 146, 1ST AVENUE, F.H.E 

RUMUEME, PORT HARCOURT. 

  

DATE OF CONTRACT AWARD & SIGNATURE: 

 

NOTIFICATION OF AWARD: FEBRUARY 18, 2022 

CONTRACT SIGNATURE: NOT SIGHTED 

NO. OF BIDS RECEIVED:   THREE 

(3)  

DATE OF CONTRACT PERFORMANCE & COMPLETION: FEBRUAR 23, 2022  

 

 
LOCATION OF GOODS, 

WORKS OR SERVICE: 
PUTOR, UNIVERSITY OF PORT HARCOURT  

  

 

TOPIC: 

 

COMMENTS & FINDINGS: 

CONTRACT PACKAGE (ITEMS & 

QUANTITY 
ONE PACKAGE: 10 NAMES OF ITEMS 

CONTRACT TYPE {GOODS, 

WORKS (S&L) SERVICES} 
GOODS 

PROCUREMENT METHOD (ICB, 

LIB, NCB, SHOPPING) 

RFQ     

PREQUALIFICATION (YES/NO)  NO 

SINGLE STAGE/TWO STAGE SINGLE STAGE 

DOMESTIC PREFERENCE 

(YES/NO) 

NO 

BANK REVIEW (PRIOR, POST, 

SOL) 

POST 

COST (USD EQUIVALENT) $22,284.41 

EXCHANGE RATE/DATE USD N403.6/$ 

PRICE OF LOWEST EVALUATED 

BIDDER 

N8,993,987.50 

CONTRACT VALUE AT AWARD N8,993,987.50 

CONTINGENCIES IN PAD N/A 
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FINAL CONTRACT PRICE N8,993,987.50 

TIME (DATE) 

GENERAL PROCUREMENT 

NOTICE (GPN) 
JANUARY 17, 2022 VIA UNIVERSITY WEBSITE 

REQUEST FOR PROPOSAL (RFP) NOT APPLICABLE 

INVITATION FOR 

PREQUALIFICATION 
 NOT APPLICABLE 

INVITATION FOR BIDS (RFQ) JANUARY 24, 2022 

CONTRACT AWARD 

SIGNATURE 
AGREEMENT SIGNED: NOT SIGHTED 

 

DATE OF CONTRACT 

PERFORMANCE/COMPLETION 
COMPLETION: FEBRUARY 23, 2022 

 

CONTRACT ADMINISTRATION: 
 

CHANGES TO CONTRACT Number 

NO 

 

Description 

NA 

Date 

NA 

Price impact 

NA           

FINAL PAYMENT Number Description Date of 
Invoice 

Date of 

Payment 
 ONE PAYMT ON 

COMPLETI

ON 

25/02/2022   04/03/2022 

TOTAL PAYMENT N8,993,987.50.00 (INCLUDING VAT, WHT) PV2022/UNIPT-

1/000000095 
 

DISBURSEMENT 
 

DISBURSEMENT METHOD 

(DIRECT, SOE, SPECIAL 

ACCOUNT) 

DIRECT 

PERCENTAGE OF BANK 

FINANCING (%) 
0.37% 

DISBURSEMENTS: AMOUNT & 

DATE: 
 

1.  

 
 

 

 

1. N8,993,987.50 (INCLUDING VAT, WHT) PV2022/UNIPT-1/000000095 OF 

MARCH 4, 2022 

 

DELIVERABLES: 

Number Description Quantity/% 

Completed 

Date 

delivered/ 

Completed 

Remarks (Note 

any 

discrepancies 

from Contract) 

ONE PAYMT ON 

COMPLETION 

 

100% 

 

 

FEBRUARY 23, 

2022 

 

NONE 

 

 
 

 

PROCESS COMPLIANCE 

 

 

REMARK 
 

RATING 
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INVITATION FOR BIDS (RFQ) 
 

JANUARY24, 2022 GOOD 

 

BIDS SUBMISSION 
 

JANUARY 26, 2022 GOOD 

QUALITY OF BID EVALUATION 

PROCEDURE, BID EVALUATION 

REPORT AND TRANSPARENCY 

REPORT NOT SIGHTED BUT LOWEST BIDDER 

WON THE CONTRACT  

GOOD 

 

NOTIFICATION OF AWARD OF 

CONTRACT /ACCEPTANCE 

 

AWARD: FEBRUARY 18, 2022 2022.  ACCEPTANCE: 

FEBRUARY 21, 2022 

GOOD 

 

SIGNED CONTRACT/DATE 
 

CONTRACT AGREEMENT: NOT SIGHTED 
POOR 

 

CONTRACT AMENDMENTS, IF 

ANY 

 

NONE 

N/A 

 

STORE RECEIPT NOTE SIGHTED? 
NO BUT SUPLY CERTIFIED BY PROCUREMENT 

UNIT 
 

GOOD 

 

EVIDENCE OF 

DELIVERY/COMPLETION 

SUPPLY INSPECTED & CERTIFIED BY 

PROCUREMT UNIT 

GOOD 

CONSULTANTS OPINION ON 

VALUE FOR MONEY 
COMMENDABLE GOOD 

OVERALL RATING OF 

PROCUREMENT EFFICIENCY 
 SATISFACTORY  GOOD 
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UNIVERSITY OF PORT HARCOURT, PORT HARCOURT 

AFRICA CENTRE OF EXCELLENCE FOR PUBLIC HEALTH AND TOXICOLOGICAL RESEARCH (PUTOR) 
 
 

GOODS-CAPITAL 

 

PROCUREMENT DURATION FORM 

 

Contract No: 6510-NG 
 

Contract Name: PROCUREMENT AND SUPPLY OF LAPTOPS, PROJECTORS, AND PRINTERS FOR ACE-

PUTOR  

Date General Procurement Notice (GPN): JANUARY 17, 2022 VIA UNIVERSITY WEBSITE 

Bid Validity Period: NA 

S/No. STEPS DURATION (DAYS) 

Actual Date Between 

Events 

Overall(  

No of Days) 

1 Prequalification documents received by 

Bank 
 

N/A 0 0 

2 Bank's No Objection 
 

N/A 0 0 

3 Invitation for Prequalification issued 

 

N/A 0 0 

4 Submission of Prequalification 

applications 
 

N/A 0 0 

5 PQ Evaluation Report received by Bank 
 

N/A 0 0 

6 Bank's No Objection  
 

N/A 0 0 

7 Bid documents received by Bank N/A 0 0 

8 Bank's No Objection N/A 0 0 

9 Invitation for Bids issued (RFQ) JANUARY 24, 2022 0 0 

10 Submission of bids JANUARY 26, 2022 2 2 

11 Bid Evaluation Report received by Bank N/A 0 0 

12 Request for Clarification N/A 0 0 

13 Bank's No Objection N/A 0 0 

14 Contract Award Notice FEBRUARY 18, 2022 23 23 

15 Contract Signed NOT SIGHTED 0 0 

     

 TOTAL DAYS 

 

 25 DAYS 25 DAYS 
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APPENDIX 3 

                                                 PROCUREMENT PLAN 
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APPENDIX 4 

                                                            PICTURES 
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3.1 TERMS OF REFERENCE 

The Terms of Reference (TOR), the WB Procurement Guideline, the Public 

Procurement Act 2007 and the Public Service circular relating to the Procurement 

practice within the University is the guiding framework for the post procurement 

review.  Key procurement processes were considered including: 

• Client’s Capacity, Adequacy of Staff; Role of Procurement 

Agents/Consultants; Implementation Arrangements; 

• Procurement Plans and Monitoring; 

• Advertising; 

•  Pre/Post-Qualification ; 

• Bid Opening; 

• Bidding Documents; 

• Evaluation and Awards; 

• Bid Validity Extensions; 

• Signed Contracts; 

• Contract Amendments and Change/Variation Orders; 

• Actual Contract Payments vs. Contract Award Amount 

• Securities (for Bid, Performance, Advances, Insurance, Liability, etc.); 

• Contractors’ Claims; 

• Damages and Penalties for Delays, non-compliance with Functional 

Guarantees, etc.; 

• Payment certificates, payments made (date and value), final price; 

• Withdrawals from the Loan/Credit Agreement (date and value); 

• Protests from Bidders/Contractors; 

• Reasons for Slow Progress of Completion; 

• Delays in Payments, Imports, Customs, etc. if any; 

• Shipping documents 

• Test certificates, quality certificates etc. 

• List of deliverables and completion (date, description, quantity, location of 

goods or works); 

• Contractual Disputes and their Resolution; 

• Bank Comments/Reviews/Interventions at each stage; Turnaround time and 

Efficiency; 


