
Procurement Plan-Goods Country: Nigeria 
Program:AFRICA CENTRE OF EXCELLENCE PUBLIC HEALTH AND TOXICOLOGICAL  RESEARCH (ACE-PUTOR)
Date: 2022
Applicable Period: January - December 2022
Project ID:

Implementing Agency: University of Port Harcourt
Draft Bid Documents, including specs and 

quantities, draft SPNBASIC DATA Spec Proc Notice
Advert Bidding Period Bid Evaluation

Description*
Package
Number

Lot
Number

Estimated Amount in 
US $ Procurement Method

Pre-or Post 
Qualification Prior or Post Review

Plan vs. 
Actual

Prep & Submission
by Ex Agency

No-objection
Date

On-line UNDB
Gateway
Nat Press

Bid Invitation Date Bid Closing-Opening
Submission

Bid Eval Rpt

Norm Duration of Proc Steps If Prequalification Plan 4 - 7 wks 1 - 1.5 wks 1.5 - 2 wks 6 to 12 wks 1.5 - 3 wks

add 7-13 wks Actual

List of Contracts

Production of academic materials, students’ handbook, 
manuals, examination materials, Stationeries,etc. NG/PUTOR/GDS/NO/22/01 Lots 5,000.00 NCB Prequalification Prior Plan 12-01-22 N/A N/A 12-1-22 14-2-22 21-02-22

Actual

Professional camera for videoconferencing(7)  and 
photography (2) NG/PUTOR/GDS/NO/22/02 Lots 40,000.00 NCB Prequalification Prior Plan 12-01-22 N/A N/A 12-1-22 14-2-22 21-02-22

Actual

Digital security for the Centre
NG/PUTOR/GDS/NO/22/03 Lots 2,000.00 NCB Prequalification Prior Plan 12-01-22 N/A N/A 12-1-22 14-2-22 21-02-22

Actual

Subscribe and manage education management software for 
teaching and learning NG/PUTOR/GDS/NO/22/04 Lots 4,000.00 NCB Prequalification Prior Plan 12-01-22 N/A N/A 12-1-22 14-2-22 21-02-22

Actual

Procurement SW to manage ACE-PUTOR inflow and out 
flow goods and services NG/PUTOR/GDS/NO/22/05 Lots 15,500.00 NCB Prequalification Prior Plan 12-01-22 N/A N/A 12-1-22 14-2-22 21-02-22

Actual

Alternate power: generator, diesel tank, solar power with 
installation NG/PUTOR/GDS/NO/22/06 Lots 40,000.00 NCB Prequalification Prior Plan 01-02-22 15-02-2022 N/A 12-1-22 14-2-22 21-02-22

Actual

Improve navigation by Geocoding all building, provides 
navigational APPs, directional signage for the University NG/PUTOR/GDS/NO/22/07 Lots 30,000.00 NCB Prequalification Prior Plan 12-01-22 N/A N/A 12-1-22 14-2-22 21-02-22

Actual

Enhance digital infrastructure and networking – 
university-wide electronic management information 
system and learning management system-NgRENs

NG/PUTOR/GDS/NO/22/08 Lots 100,000.00 NCB Prequalification Prior Plan 12-01-22 N/A N/A 12-1-22 14-2-22 21-02-22

Actual

Project vehicle 1 (Car)
NG/PUTOR/GDS/NO/22/09 Lots 52,000.00 NCB Prequalification Prior Plan 12-01-22 N/A N/A 12-1-22 14-2-22 21-02-22

Actual

Project Vehicle 2 (Bus)
NG/PUTOR/GDS/NO/22/10 Lots 55,000.00 NCB Prequalification Prior Plan 12-01-22 N/A N/A 12-1-22 14-2-22 21-02-22

Actual

Laptops for 8 Steering Committee and 8 CMC Members  
NG/PUTOR/GDS/NO/22/11 Lots 30,000.00 NCB Prequalification Prior Plan 12-01-22 N/A N/A 12-1-22 14-2-22 21-02-22

Actual

Books and hard copy journal subscription for the PUTOR 
library NG/PUTOR/GDS/NO/22/12 Lots 30,000.00 NCB Prequalification Prior Plan 12-01-22 N/A N/A 12-1-22 14-2-22 21-02-22
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Procurement Plan-Goods 

Books and hard copy journal subscription for the PUTOR 
library 

Actual

Desktops for library 
NG/PUTOR/GDS/NO/22/13 Lots 20,000.00 NCB Prequalification Prior Plan 12-01-22 N/A N/A 12-1-22 14-2-22 21-02-22

Actual

Furnishing and equipping of PUTOR’s building
NG/PUTOR/GDS/NO/22/14 Lots 635,000.00 NCB Prequalification Prior Plan 01-02-22 15-02-2022 N/A 12-1-22 14-2-22 21-02-22

Actual

Total Cost 1,058,500.00

Fill gray cells only!
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Procurement Plan-Goods Country: Nigeria 
Program:AFRICA CENTRE OF EXCELLENCE PUBLIC HEALTH AND TOXICOLOGICAL  RESEARCH (ACE-PUTOR)
Date: 2022
Applicable Period: January - December 2022
Project ID:

Implementing Agency: University of Port Harcourt

Description*

Norm Duration of Proc Steps

List of Contracts

Production of academic materials, students’ handbook, 
manuals, examination materials, Stationeries,etc.

Professional camera for videoconferencing(7)  and 
photography (2)

Digital security for the Centre

Subscribe and manage education management software for 
teaching and learning

Procurement SW to manage ACE-PUTOR inflow and out 
flow goods and services

Alternate power: generator, diesel tank, solar power with 
installation

Improve navigation by Geocoding all building, provides 
navigational APPs, directional signage for the University

Enhance digital infrastructure and networking – 
university-wide electronic management information 
system and learning management system-NgRENs

Project vehicle 1 (Car)

Project Vehicle 2 (Bus)

Laptops for 8 Steering Committee and 8 CMC Members  

Books and hard copy journal subscription for the PUTOR 
library 

Bid Evaluation Contract Finalization Contract Implementation

No-objection
Date

Plan vs. 
Actual

Contract Amount in 
US$

Date
Contract
Award

Date 
Contract
Advert

Date
Contract
Signature

Opening
of 

Let of Credit

Arrival
of

Goods

Inspection
Final

Acceptance

1 - 1.5 wks Plan 1 wk 1.5-3 wks

Actual

N/A Plan 5,000.00 7-3-22 N/A 21/3/22

Actual

N/A Plan 40,000.00 7-3-22 N/A 21/3/22

Actual

N/A Plan 2,000.00 7-3-22 N/A 21/3/22

Actual

N/A Plan 4,000.00 7-3-22 N/A 21/3/22

Actual

N/A Plan 15,500.00 7-3-22 N/A 21/3/22

Actual

N/A Plan 40,000.00 26-2-22 N/A 21/3/22

Actual

N/A Plan 30,000.00 7-3-22 N/A 21/3/22

Actual

N/A Plan 100,000.00 7-3-22 N/A 21/3/22

Actual

N/A Plan 52,000.00 26-2-22 N/A 21/3/22

Actual

N/A Plan 55,000.00 26-2-22 N/A 21/3/22

Actual

N/A Plan 30,000.00 26-2-22 N/A 21/3/22

Actual

N/A Plan 30,000.00 7-3-22 N/A 21/3/22
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Procurement Plan-Goods 

Books and hard copy journal subscription for the PUTOR 
library 

Desktops for library 

Furnishing and equipping of PUTOR’s building

Total Cost

Fill gray cells only!

Actual

N/A Plan 20,000.00 7-3-22 N/A 21/3/22

Actual

N/A Plan 635,000.00 7-3-22 N/A 21/3/22

Actual

1,058,500.00
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Procurement Plan-Works Country: Nigeria 

Program:AFRICA  CENTRE OF EXCELLENCE PUBLIC HEALTH AND TOXICOLOGICAL  RESEARCH (ACE-PUTOR)

Date: 2022

Applicable Period: January - December 2022

Project ID:

Implementing Agency: University of Port Harcourt
Draft Bid Documents,  including specs 

and quantities, draft SPN

If Post-Review, No-objection Dates are not needed

Basic Data Spec Proc Notice
Advert Bidding Period Bid Evaluation

Description* Package
Number

Lot
Number

Lumpsum or 
Bill of 

Quantities

Procurement 
Method

Estimated 
Amount in

US $

Pre-or Post 
Qualification

Prior or Post 
Review

Plan 
vs. 

Actual

Prep & 
Submission

by Ex Agency

No-objection
Date

On-line UNDB
Gateway
Nat Press

Bid Invitation 
Date

Bid Closing-
Opening

Submission
Bid Eval Rpt

No-objection
Date

Plan 
vs. 

Actual

Norm Duration of Proc Steps
If Prequalification Plan 4 - 7 wks 1 - 1.5 wks 1.5 - 2 wks 1.5 - 2 wks 6 to 12 wks 1.5 - 3 wks

add 7-13 wks Actual Plan

Actual

List of Contracts

Construction  of  ACE PUTOR building NG/PUTOR/WRKS/NO/22/01 1 BOQ NCB 658,000.00 Post Qualification Post Review Plan 05-Jan-2022 11-Jan-22 18-Jan-22 20-Jan-22 15-Feb-22 30-Feb-22 N/A Plan

Actual Actual

Modern Animal House with Battery Cages NG/PUTOR/WRKS/NO/22/02 1 BOQ NCB 126,000.00 Post Qualification Post Review Plan 05-Jan-2022 11-Jan-22 18-Jan-22 20-Jan-22 15-Feb-22 30-Feb-22 N/A Plan

Actual Actual

Perimeter fencing of PUTOR’s land NG/PUTOR/WRKS/NO/22/03 1 BOQ NCB 81,000.00 Post Qualification Post Review Plan 05-01-2022 N/A 18-01-22 20-Jan-22 15-Feb-22 30-Feb-22 7-Mar-22 Plan

Actual Actual

External works in ACE-PUTOR main building NG/PUTOR/WRKS/NO/22/04 1 BOQ NCB 125,000.00 Post Qualification Post Review Plan 05-01-2022 N/A 18-01-22 20-Jan-22 15-Feb-22 30-Feb-22 7-Mar-22 Plan

Actual Actual

IT NOC equipment NG/PUTOR/WRKS/NO/22/05 1 BOQ NCB 125,000.00 Post Qualification Post Review Plan 05-01-2022 N/A 18-01-22 20-Jan-22 15-Feb-22 30-Feb-22 7-Mar-22 Plan

Actual Actual

Plan Plan

Actual Actual

Total Cost 1,115,000.00 Plan

Actual
Fill gray cells only!

NB: Submission of BER under NCB implies submission by the Evaluation Committee to Management  for Approval, and not to the Bank
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Procurement Plan-Works Country: Nigeria 

Program:AFRICA  CENTRE OF EXCELLENCE PUBLIC HEALTH AND TOXICOLOGICAL  RESEARCH (ACE-PUTOR)

Date: 2022

Applicable Period: January - December 2022

Project ID:

Implementing Agency: University of Port Harcourt

Description*

Norm Duration of Proc Steps

List of Contracts

Construction  of  ACE PUTOR building

Modern Animal House with Battery Cages

Perimeter fencing of PUTOR’s land 

External works in ACE-PUTOR main building

IT NOC equipment

Total Cost

Fill gray cells only!

NB: Submission of BER under NCB implies submission by the Evaluation Committee to Management  for Approval, and not to the Bank

Contract Finalization Contract Implementation

Contract Amount 
in US$

Date
Contract
Award

Date
Contract
Advert

Date
Contract
Signature

Mobilization
Advance
Payment

Substantial
Completion

Final
Acceptance

Final
Cost

1 wk 1.5-3 wks

658,000.00 26-Feb-22 N/A 30-Feb-22

126,000.00 26-Feb-22 N/A 30-Feb-22

81,000.00 14-Mar-22 20-Mar-22 22-Mar-22

125,000.00 14-Mar-22 20-Mar-22 22-Mar-22

125,000.00 14-Mar-22 20-Mar-22 22-Mar-22

1,115,000.00
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Procurement Plan-Consultants  Implementing Agency:  Univeristy of Port Harcourt

Request for EOI
(where required)IDA Credit No.: Contract

Type
Preparation 

Request for Proposals
Short
List

Consultant
Proposals

Proposal Evaluation and Negotiation for Projects after May 2002
Technical (T) & Financial (F) and Negotions (N) Draft Contract Contract Finalization Contract Implementation

Description* Selection Method
Lumpsum

or
Time-Based

Estimated Amount
 in US$ '000

Prior/Post 
Review

Plan vs. 
Actual

Prep & 
Submission
by Ex Ag

No-objection
Date

On-line UNDB
Gateway
Nat Press

Lead-time 
before shortlist

Submission
Date

No-objection
Date

Plan vs. 
Actual

Invitation
Date

Submission/
Opening

Date

Submission
Evaluation
Report (T)

No-objection
Evaluation
Report  (T)

Opening Financial 
Proposals

Preparation
Eval Report

(T) (F)
Negotiations (N) Plan vs. 

Actual Submission Date No-objection Date Contract Amount in 
US$ '000 Contract Award 

Date
Contract
Advert

Contract 
Signature

Plan vs. 
Actual

Mobilization
Advance
Payment

Draft
Report

Final
Report

Final
Cost

Norm Duration of Proc Steps Plan 3 - 6 wks 1 - 2 wks 1 - 1.5 wks 2 wks 1 - 2 wks Plan 4  to 12 wks 2 - 3 wks 0.5 - 2 wks 2 wks 1 - 2 wks 2 wks Plan 1 - 2 wks 1 - 2 wks 1 wk 1 - 3 wks Plan

Component 1:(Instititional Development)

Environmental & social safeguard and building 
project consultancy engangement QCBS Lump Sum 50.00 Prior Review Plan 10-Jan-22 17-Jan-22 21-Jan-22 3-Feb-22 17-2-22 24-2-22 Plan Plan Plan

Actual Actual Actual Actual

Plan Plan Plan Plan

Actual Actual Actual Actual

50.00 #REF!

3.2022 PUTOR Procurement plan.xlsx 19 of 19 15/10/2023 22:28


