
Goods

Country/Organisation:  WORLD BANK AFRICA CENTRE OF EXCELLENCE IN PUBLIC HEALTH AND TOXICOLOGY RESEARCH  (ACE-PUTOR)

  PROCUREMENT PLAN (GOODS) FOR JANUARY - DECEMBER 2019 (12 MONTHS) If Post-Review, No-objection Dates are not needed
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Final Cost

If Prequalification Plan 4 - 7 wks 1 - 1.5 wks 1.5 - 2 wks 6 to 12 wks 1.5 - 3 wks 1 - 1.5 wks Plan 1 wk 1.5-3 wks

add 7-13 wks Actual Actual

List of Contracts

I 2,000.00 Sole Sourcing* Post Post Plan NA NA NA 18/3/2019 1/4/2019 NA NA Plan Contract Price 9/4/2019 22/4/2019 26/4/2019 30/4/2019 3/5/2019 Actual Cost

Actual Actual

I 1,000.00 National Shopping Post Post Plan NA NA NA 11/4/2019 24/4/2019 NA NA Plan Contract Price 30/4/2019 06/5/2019 NA 10/5/2019 12/5/2019 Actual Cost

Actual Actual

I
2,000.00 National Shopping Post Post Plan NA NA NA 20/2/2019 4/3/2019 NA NA Plan Contract Price 10/3/2019 18/3/2019 NA 25/3/2019 29/3/2019 Actual Cost

Actual Actual

Production of Academic materials, I 5,000.00 National Shopping Post Post Plan NA NA NA 4/4/2019 6/5/2019 NA NA Plan Contract Price 13/5/2019 20/5/2019 22/5/2019 15/7/2019 29/7/2019 Actual Cost  DLI#1, DLI#4

Actual Actual

Internet, Digital security I 2,000.00 NCB Post Post Plan NA NA NA 4/4/2019 6/5/2019 NA NA Plan Contract Price 13/5/2019 20/5/2019 22/5/2019 15/7/2019 29/7/2019 Actual Cost  DLI#1, DLI#4

Actual Actual

Teaching Aids- Smart board, White I 3,000.00 NCB Post Post Plan NA NA NA 4/4/2019 6/5/2019 NA NA Plan Contract Price 13/5/2019 20/5/2019 22/5/2019 15/7/2019 29/7/2019 Actual Cost  DLI#1, DLI#4

Actual Actual

Procure, Install and manage 

education management software for 

teaching and learning

I

1,500.00 NCB Post Post Plan NA NA NA 4/4/2019 6/5/2019 NA NA Plan Contract Price 13/5/2019 20/5/2019 22/5/2019 15/7/2019 29/7/2019 Actual Cost

 DLI#1, DLI#4

Actual Actual

Alternative power, generator, diesel 

tank, solar power with installation
I

2,000.00 NCB Post Post Plan NA NA NA 4/4/2019 6/5/2019 NA NA Plan Contract Price 13/5/2019 20/5/2019 22/5/2019 15/7/2019 29/7/2019 Actual Cost
 DLI#1, DLI#4

Actual Actual

Accounting Software for PUTOR I 4,000.00 National Shopping Post Post Plan NA NA NA 4/4/2019 6/5/2019 NA NA Plan Contract Price 13/5/2019 20/5/2019 22/5/2019 15/7/2019 29/7/2019 Actual Cost DLI# 1, 6

Actual Actual

Support ICT services for innovation I 2,000.00 NCB Post Post Plan NA NA NA 4/4/2019 6/5/2019 NA NA Plan Contract Price 13/5/2019 20/5/2019 22/5/2019 15/7/2019 29/7/2019 Actual Cost DLI#s 4,6,7

Actual Actual

Enhance digital infracstructure and I 2,000.00 NCB Post Post Plan NA NA NA 4/4/2019 6/5/2019 NA NA Plan Contract Price 13/5/2019 20/5/2019 22/5/2019 15/7/2019 29/7/2019 Actual Cost DLI#s7

Actual Actual

26,500.00

NG/PUTOR/GDS/NS/19/010

NG/PUTOR/GDS/NS/19/11

NG/PUTOR/GDS/NS/19/07

NG/PUTOR/GDS/NS/19/08

NG/PUTOR/GDS/NS/19/04

NG/PUTOR/GDS/NS/19/09

NG/PUTOR/GDS/NS/19/06

Laptops /Moderm/Colour Printer for 

the Centre
NG/PUTOR/GDS/NS/19/03 DLI#1.1; DLI#2

NG/PUTOR/GDS/NS/19/05

Center Signpost and signages NG/PUTOR/GDS/NS/19/02 DLI#1.1; DLI#2

Contract Implementation
Link

to

Results

Norm Duration of Proc Steps

Develop and manage Putor's website NG/PUTOR/GDS/NS/19/01 DLI#1.1; DLI#2

Draft Bid Documents, 

including specs and 

quantities, draft SPN
BASIC DATA Bidding Period Bid Evaluation Contract Finalization
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