
WorksCountry/Organisation:  WORLD BANK AFRICA CENTRE OF EXCELLENCE IN PUBLIC HEALTH AND TOXICOLOGY RESEARCH  (ACE-PUTOR)

Project/Programme:  PROCUREMENT PLAN (GOODS) FOR JANUARY - DECEMBER 2021 (12 MONTHS)

Grant ID#: ?

Description*
Package

Number

Lot

Number

Budgeted  

Amount in US $

Budgeted  

Amount in NGN 

₦

Type Procurement 

Method

Pre-or Post 

Qualification

Prior or Post 

Review

Plan 

vs. 

Actual

Prep & 

Submission

by Ex Agency

If Prequalification Plan 4 - 7 wks

add 7-13 wks Actual

List of Contracts

Centre Signposts and Signages I 1,000.00            380,000.00          National Shopping Post Post Plan NA

Actual

Desktops & Printer for Centre 

Administration
I 4,000.00            1,520,000.00       National Shopping Post Post Plan

NA

Actual

Production of academic materials, 

students’ handbook, manuals, 

examination materials, Stationeries, etc.

I 5,000.00            1,900,000.00       National Shopping Post Post Plan

NA

Actual

Digital security I 2,000.00            760,000.00          National Shopping Post Post Plan NA

Actual

Teaching aids – smart board, white 

boards, flip board, laptops, projectors
I 3,000.00            1,140,000.00       National Shopping Post Post Plan

NA

Actual

Subscribe and manage education 

management software for teaching and 

learning

I 1,500.00            570,000.00          National Shopping Post Post Plan

NA

Actual

Alternate power: generator, diesel tank, 

solar power with installation
I 40,000.00          15,200,000.00     

National 

Competitive 

Bidding

Post Post Plan
NA

Actual

Accounting software for PUTOR I 5,000.00            1,900,000.00       National Shopping Post Post Plan NA

Actual

Support ICT services for innovation in 

teaching and research in UniPort
I 2,000.00            760,000.00          National Shopping Post Post Plan

NA

Actual

Enhance digital infrastructure and 

networking – university-wide electronic 

management information system and 

learning management system through 

NgRENs

I 100,000.00        38,000,000.00     

National 

Competitive 

Bidding

Post Post Plan

NA

Actual

Project vehicle 1 (Car) I 52,000.00          19,760,000.00     

National 

Competitive 

Bidding

Post Post Plan
NA

Actual

Project vehicle 2 (Bus) I 55,000.00          20,900,000.00     

National 

Competitive 

Bidding

Post Post Plan
NA

Norm Duration of Proc Steps

Draft Bid Documents, including specs 

and quantities, draft SPNBasic Data

NG/PUTOR/GDS/NS/21/01

NG/PUTOR/GDS/NS/21/07

NG/PUTOR/GDS/NS/21/02

NG/PUTOR/GDS/NS/21/03

NG/PUTOR/GDS/NS/21/04

NG/PUTOR/GDS/NS/21/05

NG/PUTOR/GDS/NS/21/06

NG/PUTOR/GDS/NS/21/10

NG/PUTOR/GDS/NS/21/08

NG/PUTOR/GDS/NS/21/09

NG/PUTOR/GDS/NS/21/11

NG/PUTOR/GDS/NS/21/12
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Works
Actual

Laptops for steering committee I 30,000.00          11,400,000.00     

National 

Competitive 

Bidding

Post Post Plan
NA

Actual

Books and hard copy journal 

subscription for the PUTOR library 
I 30,000.00          11,400,000.00     

National 

Competitive 

Bidding

Post Post Plan
NA

Actual

Desktops for library I 20,000.00          7,600,000.00       

National 

Competitive 

Bidding

Post Post Plan
NA

Actual

Total Cost 350,500.00        133,190,000.00   

Fill gray cells only! EXCHANGE RATE: ₦380= U.S. $1.00

NG/PUTOR/GDS/NS/21/14

NG/PUTOR/GDS/NS/21/15

NG/PUTOR/GDS/NS/21/12

NG/PUTOR/GDS/NS/21/13
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Works

Spec Proc Notice

Advert

No-objection

Date

On-line UNDB

Gateway

Nat Press

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Plan 

vs. 

Actual

Contract Amount 

in US$ '000

Date

Contract

Award

Date

Contract

Signature

Opening

of 

Let of Credit

1 - 1.5 wks 1.5 - 2 wks 1.5 - 2 wks 6 to 12 wks 1.5 - 3 wks Plan 1 wk 1.5-3 wks

Actual

NA NA 20/1/2021 15/2/2021 28/02/2021 NA Plan 7/3/2021 12/3/2021 20/3/2021

Actual

NA NA 20/8/2021 15/9/2021 30/09/2021 NA Plan 7/10/2021 12/10/2021 20/10/2021

Actual

NA NA 20/1/2021 15/2/2021 28/02/2021 NA Plan 7/3/2021 12/3/2021 20/3/2021

Actual

NA NA 15/3/2021 10/4/2021 26/04/2021 NA Plan 4/5/2021 10/5/2021 21/5/2021

Actual

NA NA 16/4/2021 11/5/2021 27/05/2021 NA Plan 5/6/2021 12/6/2021 20/6/2021

Actual

NA NA 4/1/2021 20/1/2021 3/02/2021 NA Plan 10/2/2021 16/2/2021 23/2/2021

Actual

NA NA 1/6/2021 12/6/2021 28/06/2021 NA Plan 5/7/2021 12/7/2021 20/7/2021

Actual

NA NA 20/1/2021 15/2/2021 28/02/2021 NA Plan 7/3/2021 12/3/2021 20/3/2021

Actual

NA NA 1/6/2021 12/6/2021 28/06/2021 NA Plan 5/7/2021 12/7/2021 20/7/2021

Actual

NA NA 20/1/2021 15/2/2021 28/02/2021 NA Plan 7/3/2021 12/3/2021 20/3/2021

Actual

NA NA 20/1/2021 15/2/2021 28/02/2021 NA Plan 7/3/2021 12/3/2021 20/3/2021

Actual

NA NA 20/1/2021 15/2/2021 28/02/2021 NA Plan 7/3/2021 12/3/2021 20/3/2021

Draft Bid Documents, including specs 

and quantities, draft SPN Bidding Period Bid Evaluation Contract Finalization Contract Implementation
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Actual

NA NA 20/1/2021 15/2/2021 28/02/2021 NA Plan 7/3/2021 12/3/2021 20/3/2021

Actual

NA NA 20/1/2021 15/2/2021 28/02/2021 NA Plan 7/3/2021 12/3/2021 20/3/2021

Actual

NA NA 20/1/2021 15/2/2021 28/02/2021 NA Plan 7/3/2021 12/3/2021 20/3/2021

Actual
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Works

Arrival

of

Goods

Inspection

Final

Acceptance

Final

Cost

30/3/2021 14/04/2021 Actual Cost

30/10/2021 16/11/2021 Actual Cost

30/3/2021 14/04/2021 Actual Cost

31/05/2021 14/6/2021 Actual Cost

30/06/2021 16/7/2021 Actual Cost

1/03/2021 15/3/2021 Actual Cost

30/07/2021 16/8/2021 Actual Cost

30/3/2021 14/04/2021 Actual Cost

30/07/2021 16/8/2021 Actual Cost

30/3/2021 14/04/2021 Actual Cost

30/3/2021 14/04/2021 Actual Cost

30/3/2021 14/04/2021 Actual Cost

DLI# 1,3,4,5

DLI# 1, 4,5

Link

to

Results

DLI# 1, 4

DLI# 1

Contract Implementation

DLI# 4,5

DLI# 1,7

DLI# 1,3,4,5

DLI# 1, 4,5,7

DLI# 1, 6

DLI# 1, 4,5,7

DLI# 1, 4,5

DLI# 1, 4,5
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30/3/2021 14/04/2021 Actual Cost

30/3/2021 14/04/2021 Actual Cost

30/3/2021 14/04/2021 Actual Cost

Actual Cost

DLI# 3,4,5

DLI# 3,4,5

DLI# 1, 4,5

DLI# 1, 4,5,6
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