



6	Operating Cost	Support activities of the CMC, sub-committee, Steering committee, ISAB, IAB	Design and implement meeting schedules for the Centre Management Committee, sub-committee, Steering committee, and International and Industry advisory Board that are in line with global best practices, Convene project meetings including M&E, procurement, FM, audit, etc	This will ensure timely checks and controls of the activities of the center. To meet cost of convening and refreshments at meetings	To ensure compliance set up project goals, rules, regulations and policies. Logistics for statutory meetings and other support services essential for the smooth running of the centre	Timely and accurate implementation of project plans together with timely achievements of DLIs. At least, 12 Minutes of meetings; list of attendance	4,000.00	Centre Leader														
7	Operating Cost	Establish partnership and develop MOU with Partners	Follow up with identified partners to firm up partnership	To increase regional presence and good collaboration	Entering into memorandum of understanding will strengthen project	Number of signed MoUs; number of industry-based faculties; external revenue generated	10,000.00	Centre Leader														
8	Operating Cost	Project management and certification training for key CMC members	Sponsor key committee members to Project management and certification training	To build the capacity of participants for effective service delivery	Exposing participants to such programmes will enable them to be more creative, committed as well as create platforms for linkages and increased patronage	Training materials, proceedings and number of persons who attended trainings	2,000.00	Centre Leader														
9	Operating Cost	Leadership development of centre coordinators from partner institutions	Sponsor centre coordinators; to professional leadership trainings and development opportunities from partners	To build the capacity of participants for effective service delivery	Exposing participants to such programmes will enable them to be more creative, committed as well as create platforms for linkages and increased patronage	•Center leadership equipped with leader skills sufficient to aid attainment of project objectives.	1,000.00	Centre Leader														

10	Operating Cost	Support participation in biannual ACE-Impact regional Workshop, WB, AAU, NUC Meetings.	ACE Team to attend WB, AAU, NUC Meetings and activities	To equipped and update Centre leadership with current practices, WB, AAU, NUC guidelines, discussions and review of progress reports.	Need for synergy of WB, NUC and AAU goals, activities, practices, etc with those of ACE PUTOR	WB, NUC and AAU meetings and workshops attended - Center leadership equipped and updated with current practices, WB, AAU, NUC guidelines, discussions and review of progress reports.	75,000.00	Centre Leader	
11	Operating Cost	Support participation in Meetings and subject matter trainings organized by the AAU	ACE Team to attend AAU meetings and activities	To equipped and update Centre leadership with current project relevant practices, project facilitation updates AAU guidelines, discussions and review of progress reports.	Need to attend project facilitation trainings/meetings organised by the AAU	AAU meetings and trainings attended - Center leadership equipped arelevant updates for project implementation	10,000.00	Centre Leader	
12	Operating Cost	Support participation in Meetings and trainings organized by the NUC	ACE Team to attend NUC meetings and activities	To equipped and update Centre leadership with current project relevant practices, project facilitation updates NUC guidelines, discussions and review of progress reports.	Need to attend project facilitation trainings/meetings organised by the NUC	AAU meetings and trainings attended - Center leadership equipped with relevant updates for project implementation	2,000.00	Centre Leader	
13	Operating Cost	Support participation in Meetings and trainings organized by partner institutions	ACE Team to attend meetings and activities organized by partnering institutions	To equipped and update Centre leadership with current project relevant industry practices and facilitate networking	Need to attend project facilitation trainings/meetings organized by the partners and the need to take advantage of networking opportunities presented by project partners	Partner meetings, activities and trainings attended - Center leadership equipped with relevant updates for project implementation	5,000.00	Centre Leader	









		refuse receptacles																
39	Goods	Support ICT services for innovation in teaching and research in UniPort	Procure and install ICT equipment for e-learning and language laboratory for PUTOR and collaborating units within the University.	To facilitate institutional integration and collaboration among students and faculties and to enhance learning and innovation experience.	This will enable the centre achieve targets for regional students and faculty training, increase patronage by non-Anglophone candidates, and improve PUTOR programme curricula	Robust ICT infrastructure and support for teaching and innovation within the host University	2,000.00	Procurement										
40	Goods	Enhance digital infrastructure and networking – university-wide electronic management information system and learning management system	Procure and install ICT equipments necessary for the running of the Center, collaborating faculties and University	To encourage efficient management of information and learning experience within collaborating faculties and entire University	This will aid effective communication, research, learning and data management within the Centre, collaborating faculties and the University	effective communication, research, learning and data management within the Centre, collaborating faculties and the University	2,000.00	Procurement										
41	Operating Cost	Support for University-wide anti-plagiarism testing service	Support Subscription to Anti Plagiarism software for the University, assist in utilization process of the software	To enhance research and learning excellence in the University	This boosts institutional impact	Anti Plagiarism system setup and functional	2,000.00											
		<b>Grand Total</b>					<b>343,000.00</b>											
(i)	Goods	26,500.00																
(ii)	Works	15,000.00																
(iii)	Operating Cost	301,500.00																
		<b>343,000.00</b>																

**Grand Total 343,000.00**